Appendix A

Status of Remedial
Investigations, Feasibility
Studies, and Remedial Actions
at Sites on the National

Priorities List in Progress on
September 30, 1998

Appendix A satisfies the combined statutory
requirements of CERCLA Sections 301(h)(1)(B)
and (F). Accordingly, this appendix reports the
status and estimated completion date of all
remedial investigation/feasibility study (RI/FS)
and remedial action RA Title I projects in progress
at the end of FY98. This appendix also provides
notice of RI/FSs and RAs that EPA presently
believes will not meet its previously published
schedule for completion, and includes new
estimated dates of completion, as required by
Section 301(h)(1)(C) to replace those reported in
the previous fiscal year. In addition to meeting
these statutory requirements, this appendix lists
new remedial projects that were begun in and were
in process at the end of FY98. Listed activities
may include remedial projects at several operable
units on a single site, as well as first and
subsequent activities at a single operable unit.

Information in the appendix is organized
under the following headings:

* RG -EPA region in which the site is located.

ST — State in which the site is located.

Site Name — Name of the site, as listed on the
National Priorities List (NPL).

Location — Location of the site, as listed on
the NPL.

Operable Unit — Operable unit at which the
corresponding remedial activity is occurring;
a single site may include more than one
operable unit.

Activity — Type of project in progress on
September 30, 1998.

Lead — The entity leading the activity, as
follows:

EP: Fund-financed with EPA employees
performing the project, not contractors;

F: Fund-financed and federal-lead by the
Superfund remedial program;
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FE: EPA enforcement program-lead;
FF: Federal facility-lead;

MR: Mixed funding; monies from both the
Fund and potentially responsible parties
(PRPs);

PRP: PRP-financed and conducted;

PS: PRP-financed work performed by the
PRP under a state order (may include federal
financing or federal oversight under an
enforcement document);

S: State-lead and Fund-financed; and

SE: State enforcement-lead (may include
federal financing).

Remaining terms used in the CERCLA
Information System (CERCLIS) database, O
(other), SN (state-lead and financed), no Fund
money), and SR (state-ordered PRP response
activities), are excluded from this status report
because they do not include federal financing.

For some activities, the indicated lead is
followed by an asterisk (*), which indicates that
funding for the activity was taken over by the
indicated lead during FY98.

* Funding Start — The date on which funds
were allocated for the activity.

* Previous Completion Schedule — For
projects ongoing at the end of FY97 that
continued into FY98, the quarter and fiscal
year of the planned completion date for the
activity. This column is blank for projects
that were begun in FY98.

*  Present Completion Schedule — The quarter
and fiscal year of the planned completion of
the activity.

An initial completion schedule is required to
be put into CERCLIS when an activity is entered.
Plans at this point are based on little site

knowledge. As work continues, schedules are
adjusted to reflect actual site conditions.
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
GU  Anderson Air Force Base YIGO 1 RI/FS FF 3/30/93 3 2001 4 1999
2 RIFS FF 6/29/93 3 2000 3 2000
4 RIFS FF 6/29/93 3 2000 3 2000
5 RIFS FF 6/29/93 3 2002 3 2002
6 RIFS FF 6/29/93 3 2003 3 2003
1 CT  Barkhamsted - New Hartford Landfill Barkhamsted 1 RIFS PRP 9/30/91 2 1999 3 1999
1 CT  Beacon Heights Landfill Beacon Falls 2 RA PRP 3/31/92 4 1998 4 1999
1 CT  Durham Meadows Durham 1 RI/FS MR 6/30/97 1 2000 1 2000
1 CT  Laurel Park Inc. (once listed as Laurel Park Landfill) Naugatuck Borough 2 RA PRP 7/29/96 4 1998 4 1999
1 CT  New London Submarine Base New London 2 RA FF 4/14/98 3 2004
4 RIFS FF 9/27/94 2 2000 2 2000
5 RIFS FF 9/27/94 4 1999 4 1999
7 RIFS FF 11/5/94 1 2000 1 2000

8 RIFS FF 11/5/94 2 2001 2 2001
1 CT  Old Southington Landfill Southington 1 RI PRP 3/12/98 4 2007
1 CT Raymark Industries, Inc. Stratford 1 RA F 5/15/96 4 1998 1 1999
2 RIFS F 9/4/96 1 2000 1 2000
3 RIFS F 9/20/93 1 2000 1 2000
4 RIFS F 9/3/09 1 2000
1 CT  Solvents Recovery Service of New England Southington 1 RA PRP 5/21/92 3 1993 3 1993

2 RA PRP 10/29/86 4 1999

1 MA  Atlas Tack Corp. Fairhaven 1 RIFS F 9/18/89 2 1999 2 1999
1 MA  Baird & McGuire Holbrook 2 RA F 6/26/90 4 1999 4 1999
3 RA F 9/30/91 3 1999 4 1999
4 RA F 4/20/95 4 2000 4 2000
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
1 MA  Charles-George Reclamation Trust Landfill Tyngsborough 3 RA F 9/28/90 4 1999 4 1999
4 RA F 9/28/96 4 1999 4 1999
1 MA  Fort Devens Fort Devens 1 RA FF 6/13/96 2 2008 2 2008
2 RI/FS FF 5/13/91 2 1999 2 1999
6 RA FF 6/18/97 2 2000 2 2000
7 RI/FS FF 5/24/94 4 1998 1 1999
8 RI/FS FF 3/25/96 3 1999 1 2000
9 RI/FS FF 7/6/95 2 1999 1 2000
11 RI/FS FF 10/15/95 4 2000 4 2000
1 MA  GE - Housantonic River Pittsfield 1 RI/FS F 5/20/98 1 2000
2 RI/FS F 5/20/98 3 2000
3 RI/FS F 5/20/98 2 1999
4 RI/FS F 5/22/98 1 2000
5 RI/FS F 6/4/98 4 1999
6 RI/FS F 7/1/98 3 2000
1 MA  Groveland Wells Groveland 1 RA F 9/22/97 4 2000 4 2000
2 RA F 11/2/92 4 2000 4 2000
1 MA  Hanscom Field/Hanscom Air Force Base Bedford 1 RI/FS FF 3/14/97 4 2000 4 2000
3 RI/FS FF 6/12/97 4 1999 4 1999
1 MA  Hocomonco Pond Westborough 2 RA PRP 6/2/93 4 1999 2 2000
1 MA  Industri-Plex (Mark Philips Trust) Woburn 1 RA PRP 5/18/92 2 2000 2 2000
2 RI PRP 12/8/89 1 1998 1 1998
2 RI/FS F 5/30/90 4 2000 4 2000
1 MA  Iron Horse Park Billerica 1 RA PRP 7/15/91 4 1999 4 1999
3 RI/FS F 1/31/90 3 2000 2 2000

1 MA  Materials Technology Laboratory (US ARMY) Watertown 2 RI/FS FF 5/30/97 1 2000 1 2001
1 MA  Natick Laboratory Army Research, D&E Cntr Natick 1 RI/FS FF 6/26/97 1 1999 1 1999
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
1 MA  Naval Weapons Industrial Reserve Plant Bedford 1 RI/FS FF 10/21/94 4 2000 4 2000
2 RIFS FF 10/21/94 4 2000 4 2000
1 MA  New Bedford Site New Bedford 2 RA F 12/20/91 2 2000 2 2000
2 RA F 9/10/91 4 1994 4 1994
1 MA  Norwood PCBs Norwood 1 RA PRP 4/30/97 1 1999 4 1999
1 RA F 4/18/94 4 1998 4 1999
1 MA  Nyanza Chemical Waste Dump Ashland 3 RA F 9/8/98 1 2001
4 RIFS F 2/18/93 1 2000 1 2000
1 MA  Otis Air National Guard Base/Camp Edwards Falmouth 6 RI/FS FF 7117191 3 1999 3 1999
8 RIFS FF 7117/91 4 1999 3 1999
9 RIFS FF 2/1/93 4 2001 4 2001
10 RIFS FF 3/2/93 1 2000 1 2000
11 RIFS FF 11/30/91 1 2000 3 1999
1 MA  PSC Resources Palmer 1 RA PRP 3/5/97 1 2009 1 2009
1 MA  Re-Solve, Inc. Dartmouth 3 RA MR 7/10/96 1 2000 1 2000
1 MA  Salem Acres Salem 1 RA PRP 3/28/96 4 1999 4 1999
1 MA  Shpack Landfill Norton/Attleboro 1 RIFS PRP 9/24/90 1 2000 1 2000
1 MA  Silresim Chemical Corp. Lowell 1 RA F 3/8/94 4 1996 4 1996
1 MA  South Weymouth Naval Air Station Weymouth 1 RIFS FF 1/17/97 4 2000 4 2000
1 MA  Sullivan's Ledge New Bedford 1 RA PRP 6/9/97 1 2001 1 2001
1 MA  W.R. Grace & Co., Inc. Acton 3 RI/FS PRP 4/6/98 4 2001
1 MA  Wells G&H Woburn 1 RA PRP 9/30/92 4 2002 4 2002
2 RIFS PRP 9/28/90 1 2000 1 2000
3 RIFS F 9/28/90 1 2000 1 2000
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
1 ME  Brunswick Naval Air Sation Brunswick 5 RA FF 4/27/98 1 2001
1 ME  Eastern Surplus Meddybemps 1 RI/FS F 8/27/96 4 1999 4 1999
1 FS F 7/15/97 3 1999 3 1999
1 ME  Loring Air Force Base Limestone 2 RA FF 7/25/95 1 2001 1 2001
5 RI/FS FF 5/9/91 4 1999 4 1999
8 RI/FS FF 1/30/91 1 1999 1 1999
12 RI/FS FF 1/16/96 2 1999 2 1999
13 RA FF 7/8/97 1 2001 4 1999
15 RI/FS FF 3/16/95 4 1996 4 1996
1 ME  McKin Co. Gray 2 FS F 2/2/98 2 1999
1 ME  O'Connor Co. Augusta 3 RA PRP 10/24/96 1 1999 1 2008
1 ME  Portsmouth Naval Shipyard Kittery 1 RI/FS FF 4/1/97 2 2001 2 2001
2 RI/FS FF 2/10/97 3 1999 3 2000
4 RI/FS FF 6/4/97 1 2001 1 2001
1 ME  Saco Municipal Landfill Saco 1 RI/FS PRP 9/26/95 2 1999 3 1999
1 ME  Saco Tannery Waste Pits Saco 1 RA F 2/18/93 4 1998 2 1999
1 ME  Union Chemical Co., Inc. South Hope 1 RA PRP 4/5/95 4 2000 4 2000
1 NH  Beede Waste Oil Plaistow 1 RI/FS S 9/27/96 4 1999 4 1999
1 NH  Coakley Landfill North Hampton 1 RA PRP 1/25/96 1 2000 1 2000
1 NH  Mottolo Pig Farm Raymond 1 RA F 9/10/92 3 2001 4 1998
1 NH  New Hampshire Plating Co. Merrimack 2 RA F 9/28/98 2 1999
1 NH  Ottati & Goss Kingston 4 RA F 2/26/93 4 1994 4 1994
4 FS F 9/18/96 1 1999 1 1999




Progress Toward Implementing Superfund: Fiscal Year 1998

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
1 NH  Pease Air Force Base Portsmouth / Newington 10 RA FF 12/30/96 1 1999 1 1999
11 RIFS FF 1/2/91 4 1997 4 1997

1 NH  Savage Municipal Water Supply Milford 1 RA S 3/25/97 2 2001 2 2001
1 NH  Tibbets Road Barrington 1 RA PRP 7/26/96 4 2000 4 2000
1 NH  Tinkham Garage Londonderry 2 RA PRP 2/7/194 1 2006 1 2006
1 RI Central Landfill Johnston 1 RA PRP 8/31/98 1 2001
2 RIFS PRP 8/25/94 2 1999 2 1999
1 RI Davisville Naval Construction Batt Center North Kingstown 1 RA FF 3/30/98 3 2002
7 RIFS FF 4/21/97 2 2000 2 2000
8 RIFS FF 4/21/97 3 1999
1 RI Newport Naval Education/Training Center Newport 3 RI/FS FF 3/23/92 2 2002 2 2002
4 RIFS FF 3/23/92 2 2000 2 2000
5 RIFS FF 2/12/96 3 2000 4 2000

1 RI Picillo Farm Coventry 2 RA PRP 9/4/98 2 2001
2 RA F 2/26/98 4 1998
1 RI Rose Hill Regional Landfill South Kingstown 1 RIFS F 9/30/90 2 1999 3 1999
1 RI Stamina Mills, Inc. (once listed as Forestdale - North Smithfield 1 RA PRP 10/1/97 4 2010

Stamina Mills, Inc.)

2 NJ American Cyanamid Co. Bound Brook 1 RA PS 6/1/94 4 1999 4 2000
2 RA PS 4/24/97 4 2000 4 2001
2 NJ  Asbestos Dump Millington 1 RA F 9/30/97 1 2000 1 2000
2 NJ Brook Industrial Park Bound Brook 1 RA F 9/29/98 4 1999
2 NJ  CPS/Madison Industries Old Bridge Township 1 RIFS PS 1/15/83 1 2000 1 2000
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION
RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
2 NJ  Caldwell Trucking Co. Fairfield 1 RA PRP 5/12/93 4 1998 1 1999
2 RA PRP 9/15/97 4 2000 2000
2 NJ Chemical Insecticide Corp Edison Township 2 RI/FS F 3/29/85 2 1999 1 2000
2 NJ Chemical Leaman Tank Lines, Inc. Bridgeport 1 RA PRP 9/30/97 1999 1999
2 RI/FS F 7/15/85 1 1999 1 1999
2 NJ  Ciba-Geigy Corp. (TOMS RIVER CHEMICAL) Toms River 2 RI/FS PRP 7/5/89 1999 1999
2 RI/FS F 9/30/89 1 1998 1 1998
2 NJ  Cinnaminson Township (Block 702) Ground Water ~ Cinnaminson Township 1 RA PRP 5/11/95 1 1997 1 1997
2 NJ  Combe Fill South Landfill Chester Township 1 RA S 9/28/90 2 1998 2 1998
2 NJ  Cosden Chemical Coatings Corp. Beverly 2 RA F 9/30/98 1 2000
2 NJ DeRenewal Chemical Co. Kingwood Township 1 RA F 9/27/96 1 1999 1 1999
2 NJ  Diamond Alkali Co. Newark 1 RA PRP 8/4/98 2002
2 RI/FS PRP 4/20/94 1 2001 1 2001
2 NJ  Dover Municipal Well 4 Dover Township 2 RI/FS F 7/6/93 1 2000 1 2000
2 NJ  Ellis Property Evesham Township 1 RA S 9/30/97 3 1999 3 1999
2 RA S 9/30/97 4 2000 4 2000
2 NJ  Evor Phillips Leasing Old Bridge Township 1 RA PS 2/15/96 3 2000 3 2000
2 RI/FS PS 2/15/96 4 1999 4 1999
2 NJ Ewan Property Shamong Township 2 RA PRP 9/26/97 4 1999 4 1999
2 NJ  Fair Lawn Well Field Fair Lawn 1 RI/FS F 9/30/92 2 2000 2 2000
2 NJ Federal Aviation Administration Technical Center  Atlantic City 1 RA FF 8/19/92 2 1995 2 1995
2 RA FF 10/24/95
7 RI/FS FF 6/1/87 4 1998 4 1998
11 RI/FS FF 6/1/87 4 1998 4 1998
12 RI/FS FF 6/1/87 4 1999 4 1999
13 RI/FS FF 11/1/95 4 2000 4 2000
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
2 NJ Federal Creosote Manville 1 RI/FS F 8/10/98 4 1999
1 FS F 5/28/98 2 1999
2 NJ Florence Land Recontouring Landfill Florence Township 1 RA S 9/29/89 4 1998 4 1998
2 NJ  Fort Dix (Landfill Site) Pemberton Township RIFS FF 6/19/91 2 1999 2 1999
RIFS FF 10/1/92 2 1999 2 1999
2 NJ  Franklin Burn Franklin Township 1 RIFS F 9/30/92 4 1998 4 1998
2 NJ Fried Industries East Brunswick Township 1 RA F 9/30/97 1 1999 1 1999
2 NJ  GEMS Landfill Gloucester Township 2 RA PRP 2/12/98 3 2000
2 NJ Garden State Cleaners Co. Minotola 2 RA F 9/24/96 1 2000 1 2000
2 NJ  Glen Ridge Radium Site Glen Ridge RA F 9/15/89 4 1998 4 2000
RIFS F 3/30/90 2 1997 2 2000
RA F 9/30/92 4 2000 4 2000
2 NJ  Grand Street Mercury Hoboken 1 RA F 9/30/97 2 2000 2 2000
1 RA F 3/11/98 2 2001
2 NJ  Hercules, Inc. (Gibbstown Plant) Gibbstown 2 RIFS PS 7/2/86 3 2000 3 2000
2 NJ Higgins Farm Franklin Township 1 RA F 3/17/95 1 1999 4 1999
2 NJ  Horseshoe Road Sayreville 1 RIFS F 9/23/96 2 2000 4 1999
2 NJ Imperial Qil Co., Inc. / Champion Chemicals Morganville 1 RA S 9/29/94 2 2000 2 2000
1 RA F 9/30/97 1999 1999
3 FS S 9/28/84 4 1998 4 1998
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
2 NJ Industrial Latex Corp. Wallington Borough 1 RA F 9/25/97 4 2000 4 2000
2 RIFS F 9/30/93 4 1999 4 1999
2 NJ  Kin-Buc Landfill Edison Township 0 RI F 5/5/97 4 1998 4 1998
2 NJ King of Prussia Winslow Township 3 RA PRP 7122/94 1 1995 1 1995
2 NJ  Lipari Landfill Pitman 2 RA F 9/30/88 4 1999 4 2001
2 NJ  Maywood Chemical Co. Maywood/Rochelle Park 1 RIFS PRP 9/21/87 2 1999 2 1999
2 RIFS FF 7/21/90 2 1999 2 1999
2 NJ Monitor Devices/Intercircuits, Inc. Wall Township 1 RI/FS F 3/12/92 4 1999 4 1999
2 NJ Montclair/West Orange Radium Site Montclair/ West Orange 1 RA F 9/15/89 4 1998 4 2000
2 RIFS F 3/30/90 4 1999 2 2000
3 RA F 9/30/92 4 2000 4 2000
2 NJ  Nascolite Corp. Millville 2 RA F 9/30/98 4 2000
2 NJ Naval Air Engineering Center Lakehurst 26 RI/FS FF 9/25/89 2 1999 2 1999
2 NJ Naval Weapons Station Colts Neck 1 RA FF 12/12/97 1 1999
2 RA FF 2/17/98 1 1999
4 RIFS FF 9/27/90 2 1998 2 1999
5 RIFS FF 9/27/90 3 1998 3 1999
6 RIFS FF 9/27/90 3 1998 3 1999
2 NJ  Pepe Field Boonton 1 RA F 3/4/98 1 2000
2 NJ Picatinny Arsenal Rockaway Township 2 RI/FS FF 4/19/93 4 2000 4 2000
3 RIFS FF 1/4/193 4 1999 4 1999
4 RIFS FF 1/10/95 4 2001 4 2001
5 RIFS FF 1/8/98 4 2003
2 NJ Puchack Well Field Pennsauken Township 1 RI/FS F 9/30/98 4 2001
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
2 NJ Rockaway Borough Well Field Rockaway Township 3 RI/FS PRP 9/27/95 4 1999 4 1999
3 RI/FS F 9/30/92 4 1999 4 1999
2 NJ  Rockaway Township Wells Rockaway 2 RI/FS PS 3/13/96 1 1999 1 1999
2 NJ  Rocky Hill Municipal Well Rocky Hill Borough 2 RI F 8/6/97 4 1998 4 1998
2 NJ  Roebling Steel Co. Florence 5 RI/FS F 9/30/95 1 1999 1 1999
2 NJ  Sayreville Landvill Sayreville 1 RA PS 2/13/96 4 1998 4 1998
2 NJ  Scientific Chemical Processing Carlstadt 2 RI/FS PRP 12/19/88 4 1998 2 2000
3 FS PRP 9/7/95 1 1999 3 2000
2 NJ  Shield Alloy Corp. Newfield Borough 2 RI/FS PS 10/5/88 1 2000 1 2000
2 NJ  South Jersey Clothing Co. Minotola 1 RA F 9/24/96 1 2000 1 2000
2 RA F 9/24/96 1 2000 1 2000
2 NJ Swope Oil & Chemical Co. Pennsauken 1 RA PRP 9/7/88 4 2000 4 2000
2 NJ  Syncon Resins South Kearny 1 RA S 5/23/89 2 1999 2 1999
2 NJ  U.S. Radium Corp. Orange 1 RA F 6/18/96 4 1999 3 1999
1 RA F 6/18/96 4 1998 3 1999
1 RA F 8/15/97 2 2000 2 2000
2 RA F 9/30/97 4 2000 3 2001
2 NJ Universal Oil Products (Chemical Division) East Rutherford 1 RA PS 11/8/95 4 1998 4 1999
2 NJ  Vineland Chemical Co., Inc. Vineland 2 RA F 9/24/96 2 1999 3 1999
2 NJ  WR Grace & Co. Inc./ Wayne Interim Storage Site Wayne Township 1 RI/FS FF 7/21/90 1 2000 1 2000
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
2 NJ  Welsbach & General Fas Mantle (Camden) Camden and Gloucester 1 RI/FS F 9/20/96 4 1998 3 1999
2 RI/FS PRP 9/24/97 4 1998 3 1999
2 NJ  White Chemical Corp Newark 2 RI/FS F 9/30/96 2 1999 3 2000
2 NJ  Williams Property Swainton 1 RA S 6/30/93 2 1995 2 1995
2 NJ  Zschiegner Refining Howell Township 1 RI/FS F 9/30/98 4 2000
2 NY  Brookhaven National Laboratory (USDOE) Upton 1 RI/FS FF 5/11/93 1 1999 1 1999
2 RI/FS FF 12/14/94 1 1999 1 1999
3 RI/FS FF 6/30/94 2 1999 2 1999
4 RA FF 6/11/97 1 2000 1 2000
5 RI/FS FF 10/29/93 3 1999 3 1999
6 RI/FS FF 6/2/94 3 1997 3 1997
2 NY  Carrol & Dubies Sewage Disposal Port Jervis 1 RA PRP 9/29/98 1 2000
2 NY  Circuitron Corp. East Farmingdale 2 RA F 9/10/97 1 2000 1 2000
2 NY  Claremont Polychemical Old Bethpage RA F 9/30/93 1 1999 3 1999
RA F 9/30/93 4 1997 4 1997
2 NY  Cortese Landfill Vil. Of Narrowsburg 2 RA PRP 5/16/97 1 1999 1 1999
2 NY  Endicott Village Well Field Village of Endicott 3 RA PRP 3/6/95 4 1996 4 1996
2 NY  FMC Corp. (Dublin Road Landfill) Town of Shelby 1 RA PS 5/2/94 4 1998 4 1998
2 NY  Facet Enterprises, Inc. Elmira 1 RA PRP 5/14/96 4 1998 2 1999
2 NY  Forest Glen Mobile Home Subdivision Niagara Falls 3 RI/FS F 5/5/98 1 1999
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
2 NY  Fulton Avenue North Hempstead 1 RI/FS PS 9/22/98 1 2000
2 NY  Fulton Terminals Fulton 2 RA PRP 3/31/95 2 1999 2 1999
2 NY  GCL Tie & Treating Inc. Village of Sidney 1 RA F 9/30/97 2 1999 3 1999
2 NY  Griffiss Air Force Base Rome 1 RI/FS FF 3/29/90 2 1994 2 1994
2 NY  Hertel Landfill Plattekill 1 RA PRP 9/30/96 1 1999 1 1999
2 NY  Hooker (102nd Street) Niagara Falls 1 RA PRP 4/8/96 4 1998 2 1999
1 RA PRP 11/7/95 4 1998 4 1998
2 NY  Hooker (Hyde Park) Niagara Falls 1 RA PRP 8/15/87 4 1997 4 1997
2 NY  Hooker (South Area) Niagara Falls 1 RA PRP 11/2/90 2 2000 2 2000
1 RA PRP 12/9/93 1 2000 1 2000
1 RA PRP 11/2/90 1 2001 1 2001
2 NY  Hooker Chemical/Ruco Polymer Corp. Hicksville 3 RI/FS PRP 9/23/94 2 1997 3 1999
2 NY  Hudson River PCBs Hudson River 1 RA S 9/28/84 1 1992 1 1992
2 RI/FS F 7/25/90 1 2000 3 1999
2 NY  Islip Municipal Sanitary Landfill Islip 1 RA PS 3/31/95 3 1998 3 1998
2 NY  Jones Chemicals, Inc. Caledonia 1 RI/FS PRP 3/29/91 1 1998 1 2000
2 NY  Kentucky Avenue Well Field Horseheads 2 RA PRP 7/15/96 1 1999 1 1999
2 NY  Li Tungsten Corp. Glen Cove 1 RI/FS F 8/26/92 4 1998 1 1999
2 RI/FS F 12/16/97 1 1999
3 RI/FS F 9/3/97 2 1999 2 1999
2 NY  Liberty Industrial Finishing Farmingdale 1 RI/FS PRP 1/24/97 2 1999 2 1999
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APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
1 RI/FS F 9/28/90 2 1999 2 1999
2 NY  Little Valley Little Valley 2 RI/FS F 9/27/96 1 2000 1 2000
2 NY  Love Canal Niagara Falls 5 RA PRP 1/14/97 4 2000 4 2000
7 RA S 2/9/87 3 1999 3 1999
2 NY  Ludlow Sand & Gravel Clayville 2 RI/FS PS 11/12/89 1 1999 1 1999
2 NY  Malta Rocket Fuel Area Malta 1 RA PRP 3/16/98 1 2000
2 NY  Mattiace Petrochemical Co., Inc. Glen Cove 3 RA F 9/20/96 4 1998 4 1998
4 RA F 9/30/93 4 1998 4 1998
6 RA F 6/30/93 4 1997 4 1997
2 NY  Niagara County Refuse Wheatfield 1 RA PRP 9/30/97 1 2000 1 2000
2 NY  Olean Well Field Olean 2 RA F 9/30/98 4 1999
2 NY  Onondaga Lake Syracuse 1 RI/FS PS 9/30/94 4 2001 4 2001
1 RI/FS S 9/30/94 4 2001 4 2001
1 RI/FS F 9/30/94 2 1998 2 1998

2 RI/FS PRP 3/16/92 2 2001 2 2001
3 RI/FS PRP 8/10/90 1 1997 1 1997
5 RI/FS PRP 10/20/95 2 1998 2 1998
6 RI/FS PRP 6/26/89 1 1997 1 1997
2 NY  Pasley Solvents & Chemicals, Inc. Hempstead 1 RA PRP 4/17/97 4 1999
2 NY  Peter Cooper Gowanda 1 RI/FS F 9/30/98 2 2000
2 NY  Plattsburg Air Force Base Plattsburgh 5 RI/FS FF 4/23/91 2 1999 2 1999
6 RI/FS FF 6/4/92 2 2000 2 2000
7 RI/FS FF 10/1/92 4 2000 4 2000
11 RI/FS FF 4/29/97 2 1999 2 1999

A-14



Progress Toward Implementing Superfund: Fiscal Year 1998

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION
RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
2 NY  Port Washington Landfill Port Washington 3 RA PRP 10/23/97 3 1999
2 NY  Preferred Plating Corp. Farmingdale 1 RA F 1/31/92 2 2001 2 2001
2 NY  Ramapo Landfill Ramapo 1 RA PS 6/20/94 4 1998 4 1998
2 NY  Robintech, Inc./ National Pipe Co. Town of Vestal 3 FS F 11/25/92
2 NY  Rowe Industries Ground Water Contamination Noyack/Sag Harbor 1 RA PRP 2/28/97 2 2002 2 2002
2 NY  Seneca Army Depot Romulus 1 RI/FS FF 3/19/90 3 1998 4 1999
2 RI/FS FF 4/29/91 2 1998 2 1999
3 RI/FS FF 3/31/95 1 1999 1 1999
4 RI/FS FF 3/30/95 1 1999 1 1999
5 RI/FS FF 6/19/95 4 2000 4 2000
6 RI/FS FF 9/20/95 4 2001 4 2001
7 RI/FS FF 10/26/95 1 2000 1 2000
8 RI/FS FF 11/15/95 1 2001 1 2001
9 RI/FS FF 12/21/95 4 1999 4 1999
10 RI/FS FF 1/22/96 1 2001 1 2001
11 RI/FS FF 1/31/96 1 2000 1 2000
12 RI/FS FF 12/4/96 1 2003 1 2003
2 NY  Sidney Landfill Sidney 1 RA PRP 9/29/98 3 2001
2 NY  Sinclair Refinery Wellsville 2 RA PRP 3/3/95 1 1998 1 1998
2 NY  Syosset Landfill Oyster Bay 1 RA PRP 7/19/96 4 1998 1 2000
2 NY  Tri-Cities Barrel Co., Inc. Port Crane 1 RI/FS PRP 5/14/92 3 1999 3 1999
2 NY  Vestal Water Supply Well 1-1 Vestal 2 RA PRP 9/30/94 4 2000 4 2000
2 RA F 9/30/94 4 1999 4 1999
2 RA F 9/24/98 3 2001
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2 NY  Warwick Landfill Warwick 1 RA PRP 8/25/95 4 1997 1 1999
2 PR  Fibers Public Supply Wells Jobos 2 RA PRP 9/28/95 2 1999 2 1999
2 PR  GE Wiring Devices Juana Diaz 2 RA PRP 2/22/96 1 2000 1 2000
2 PR Upjohn Facility Barceloneta 1 RA PRP 4/19/89 1999 1999
1 RA PRP 2/11/92 2 1999 2 1999
2 PR  V&M/Albaladejo Almirante Norte Ward 1 RI/FS F 9/30/96 4 1999 3 2000
2 PR  Vega Alta Public Supply Wells Vega Alta 1 RA PRP 9/18/92 4 1994 4 1994
2 \Y| Island Chemical Corp/ V.l. Chemical Corp Christiansted 1 RI/FS PRP 9/29/94 1 2000 1 2000
2 \ Tutu Wellfield Tutu 1 RA PRP 8/10/98 3 2000
3 DE  Army Creek Landfill (Delaware Wand & Gravel New Castle County 2 RA MR 7/23/91 3 2020 3 2020
3 DE  Chem-Solv, Inc. Cheswold 1 RA PRP 5/28/97 4 2010 4 2010
3 DE  Coker's Sanitation Service Landfills Kent County 1 RA F 9/30/90 1 1999 1 1999
3 DE  Delaware City PVC Plant (Stauffer Chemical Co.)  Delaware City RA PRP 9/29/89 2 2011 2 2011
RI/FS PRP 6/30/95 2 1999 2 1999
RI/FS PRP 12/12/95 2 1999 2 1999
3 DE Delaware Sand & Gravel - Llangollen/ Army Creek New Castle County 5 RA PRP 7/24/96 3 2005 3 2005
3 DE  Dover Air Force Base Dover 2 RA FF 8/9/94 4 2000 4 2000
13 RI/FS FF 9/30/93 4 1998 4 1998
15 RI/FS FF 9/30/93 4 1998 4 1998
16 RI/FS FF 9/30/93 4 1999 4 1999
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3 DE  Dover Gas Light Co. Dover 1 FS PRP 7/10/95
1 RA PRP 8/25/98 1 2001
3 DE  E.l. Du Pont de Nemours & Co. (Newport Pigment Newport 5 RA PRP 12/23/97 1 1999
7 RA PRP 9/23/98 3 1999
3 DE  Koppers Co., Inc. (Newport Plant) Newport 1 RI/FS PRP 9/26/91 3 1999 3 1999
3 DE  NCR Corp. (Millsboro Plant) Millsboro 1 RA PRP 4/10/96 3 2016 3 2016
3 DE  Tybouts Corner Landfill Smyrna 1 RA MR 11/25/92 4 2017 4 2017
3 DE  Wildcat Landfill Dover 1 RA PRP 10/16/89 4 1998 2 1999
2 RA PRP 2/15/91 4 1998 2 1999
3 MD  Aberdeen Proving Ground (Edgewood Area) Edgweood 1 RA FF 5/1/197 1 1999 1 1999
2 RI/FS FF 3/27/90 1 1999 1 1999
3 RA FF 8/18/97 1 1999 1 1999
4 RA FF 10/18/95 4 1998 4 1998
8 RI/FS FF 3/27/90 3 1997 3 1997
9 RA FF 10/6/97 1 2000
10 RI/FS FF 3/27/90 3 1997 3 1997
11 RA FF 4/1/98 2 1999
12 RA FF 9/2/97 1 1998 1 1998
13 RA FF 7/21/97 2 1999 2 1999
14 RI/FS FF 9/27/91 4 2013 4 2013
15 RI FF 5/31/97 1 1999 1 1999
3 MD  Aberdeen Proving Grounds (Michaelsville Landfill) Aberdeen 2 RI/FS FF 3/27/90 4 2009 4 2009
3 RI/FS FF 3/27/90 1 2000 1 2000
6 RI/FS FF 8/30/91 1 2001 1 2001
3 MD  Beltsville Agricultural Research (USDA) Beltsville 1 RI/FS FF 10/26/96 1 1999 2 2001
2 RI/FS FF 5/25/98 2 2002
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3 RI/FS FF 1/22/97 2 1999 1 2003
3 MD  Central Chemical (Hagerstown) Hagerstown 1 RI/FS PRP 8/29/97 3 1999 3 1999
3 MD  Fort George Meade Odenton 1 RI/FS FF 2/18/97 1 1999 2 1999
1 RI/FS FF 1/17/95 4 1998 4 1998
2 RI/FS FF 1/17/95 4 1998 4 1998
2 RI/FS FF 2/18/97 1 1999 2 1999
3 RI/FS FF 11/8/95 4 1998 4 1998
3 RI/FS FF 2/18/97 2 1999 2 1999
4 RI/FS FF 2/18/97 3 1999 3 1999
4 RI/FS FF 11/8/95 2 1999 2 1999
5 RI/FS FF 2/18/97 4 1998 1 1999
5 RI/FS FF 11/8/95 4 1998 4 1998
6 RI/FS FF 1/17/95 1 1999 1 1999
6 RI/FS FF 2/18/97 2 1999 2 1999
7 RA FF 8/6/96 4 1998 1 1999
7 RI/FS FF 11/8/95 1 1999 1 1999
8 RI/FS FF 6/12/95 1 1999 1 1999
8 RI/FS FF 2/18/97 1 1999 1 1999
9 RI/FS FF 2/18/97 3 1999 3 1999
11 RI/FS FF 2/18/97 3 1999 3 1999
12 RI/FS FF 2/18/97 2 1999 2 1999
13 RI/FS FF 2/18/97 2 1999 2 1999
14 RI/FS FF 2/18/97 3 1999 3 1999
15 RI/FS FF 2/18/97 3 1999 3 1999
16 RI/FS FF 2/18/97 2 1999 3 1999
17 RI/FS FF 2/18/97 2 1999 2 1999
18 RI/FS FF 2/18/97 3 1999 3 1999
19 RI/FS FF 2/18/97 2 1999 2 1999
20 RI/FS FF 2/18/97 3 1999 3 1999
27 RI/FS FF 2/18/97 2 1999 2 1999
29 RI/FS FF 2/18/97 4 1998 1 1999
3 MD  Indian Head Naval Surface Warfare Center Indian Head 2 RI/FS FF 6/30/97 4 1999 4 1999
3 RI/FS FF 6/30/97 2 2000 2 2000
5 RI/FS FF 6/30/97 4 2001 4 2001
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3 MD  Ordanance Products Cecil County 1 RI/FS F 9/25/96 3 1999 3 1999
3 MD  Sand, Gravel & Stone Elkton 3 RA PRP 5/18/95 4 2018 4 2018
4 RI/FS PRP 6/8/95 1 1999 3 1999
3 MD  Southern Maryland Wood Treating Hollywood 2 RA F 1/23/97 4 19999 4 1999
3 MD  Spectron, Inc. Elkton 1 RIFS PRP 5/20/96 1 2000 1 2000
3 PA  AIW Frank/Mid-County Mustang Exton 3 RA PRP 9/4/98 2 1999
3 PA  Aladdin Plating, Inc. Scott Township 2 RA F 1/28/96 4 1997 4 1997
3 PA  Austin Avenue Radiation Site Deleware County 1 RA F 12/13/94 3 1998 3 1998
3 PA  Avco Lycoming (Williamsport Division) Williamsport 1 RA PRP 5/2/97 2004 2004
2 RA PRP 9/24/97 3 2003 3 2003
3 PA  Bally Ground Water Contamination Bally Borough 1 RA PRP 2/17/95 4 1999 4 1999
3 PA  Bell Landfil Terry Township 1 RA PRP 6/14/98 1 2000
3 PA  Bendix Flight Systems Division Bridgewater Township 5 RA PRP 6/23/94 4 2016 4 2016
3 PA  Berks Sand Pit Longswamp Township 3 RA F 8/16/91 3 2004 3 2004
3 PA  Blosenski Landfill West Caln Township 3 RA PRP 6/26/98 2 2028
3 PA  Boarhead Farms Bridgeton Township 1 RI/FS F 12/5/89 3 1998 1 1999
3 PA Breslube-Penn, Inc. Coraopolis 1 RI/FS F* 3/25/98 1 2001
3 PA  Brodhead Creek Stroudsburg 1 RA PRP 5/4/94 4 1998 1 1999
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3 PA  C&D Recycling Foster Township 1 RA PRP 5/8/98 1 2000
3 PA  Centre County Kepone State College Boro 2 RI/FS PRP 9/30/96 3 2000 3 2000
3 PA  Crater Resources/ Keystone Coke/ Alan Wood Upper Merion Township 1 RI/FS PRP 9/7/94 1 1999 2 1999
3 PA  Crossley Farm Hereford Township 2 RI/FS F 10/17/97 3 1999
3 PA  Croydon TCE Croydon 2 RA F 9/30/91 1 2016 1 2016
3 PA  Dorney Road Landfill Upper Macungie Township 1 RA PRP 6/14/95 1 1999 1 1999
2 RA PRP 12/28/95 4 1998 1 1999
3 PA  Douglassville Disposal Douglassville 6 FA PRP 11/12/97 2 1999
3 PA  Drake Chemical Lock Haven 3 RA F 9/30/91 4 1999 4 1999
3 PA  Dublin TCE Site Dublin Borough 2 RI/FS PRP 8/15/91 2 1999 4 1999
3 PA  East Mount Zion Springettsbury Township 1 RA F 9/30/94 3 1999 3 1999
3 PA  Eastern Diversified Metals Hometown 2 RA PRP 8/29/96 1 1999 2 1999
4 FS PRP 6/30/97 1 1999 1 1999
3 PA  Foote Mineral Co. East Whiteland Township 1 RI/FS PRP 9/30/96 1 1999 2 1999
3 PA  Havertown PCP Haverford 1 RA F 7/27/90 4 1999 4 1999
2 RA F 9/27/96 2 1999 3 2029
3 RI/FS F 8/15/91 1 2000 1 2000
3 PA  Heleva Landfill North Whitehall 5 RA PRP 9/5/97 4 2028 4 2028
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3 PA  Hellertown Manufacturing Co. Hellertown 2 RA F 9/22/93 2 2026 2 2026
3 PA  Henderson Road Site Upper Merion Township 4 RA PRP 9/12/92 1 2008 1 2008
3 PA  Industrial Lane Williams Township 2 RA PS 8/2/96 4 2018 4 2018
3 PA  Keystone Sanitation Landfill Union Township 2 RI/FS F 4/21/94 4 1998 1 1999
3 RA F 8/22/97 4 1999 4 1999
4 RA PRP 8/22/97 4 2018 4 2018
3 PA  Kimberton Site Kimberton Borough 2 RA PRP 2/26/93 1 2014 1 2014
3 PA  Letterkenny Army Depot (Property Disposal Office  Franklin County 2 RI/FS FF 2/3/89 1 1999 1 1999
3 RI/FS FF 8/31/94 1 2000 1 2000
4 RI/FS FF 8/31/94 1 2002 1 2002
5 RI FF 5/1/97 1 2002 1 2002
3 PA  Letterkenny Army Depot (Southeast Area) Chambersburg 1 RA FF 9/8/93 1 1999 1 1999
2 RI/FS FF 2/3/89 4 1999 4 1999
3 RI/FS FF 2/3/89 1 2000 1 2000
4 RI/FS FF 7/31/94 1 2000 1 2000

5 RI/FS FF 7/31/94 1 2001 1 2001
6 RI/FS FF 7/31/94 1 2002 1 2002
7 RI/FS FF 7/31/94 2 2009 2 2009
3 PA  Lindane Dump Lindane 1 RA PRP 12/31/97 3 2029
3 PA  Lord-Shope Landfill Girard Township 1 RA PRP 7/20/94 4 2024 4 2024
3 PA  Mill Creek Dump Erie 1 RA F 2/1/92 3 2007 3 2007
2 RA PRP 5/4/92 2 1999 1 2000
3 PA  Naval Air Development Center (8 waste centers) Warminster Township 1 RA FF 1/15/95 1 2000 1 2000
4 RA FF 9/13/96 3 1999 3 1999
6 RI FF 9/20/90 3 1999 3 1999
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3 PA  Navy Ships Parts Control Center Mechanicsburg 1 RI/FS FF 5/19/97 2 1999 2 1999
4 RI/FS FF 9/3/97 1 2000 1 2000
3 PA  North Penn-Area 1 (Gentle Cleaners/Granite Souderton RA FF 3/26/98 4 1998
3 PA  North Penn-Area 2 (Ametek, Inc. Hunter Spring Hatfield 1 RI/FS F 6/30/88 2 2001 2 2001
2 RI/FS PRP 1/31/93 2 2001 2 2001
2 RI PRP 7/8/93 4 1998 2 2001
2 RI PRP 7/8/93 4 1998 2 2001
3 PA  North Penn-Area 6 (J.W. Rex/Allied Paint/Keystone Lansdale 1 RA F 9/25/98 4 1999
2 RI/FS PRP 5/11/95 1 1999 1 1999
RI/FS F 9/28/93 4 1998 2 1999
3 PA  Occidental Chemical Corp./Firestone Co. Lower Pottsgrove Twp. 1 RA PRP 8/5/97 3 2029 3 2029
3 PA  Ohio River Park Neville Island 1 RA PRP 8/9/98 1 2000
3 PA  Old City of York Landfill Seven Valleys 1 RA PRP 5/8/95 4 2027 4 2027
3 PA  Osborne Landfill Grove City 1 RA PRP 1/24/95 4 2029 4 2029
3 PA  Palmerton Zinc Pile Palmerton 1 RA PRP 7/31/88 1 2000 1 2000
4 RI/FS F 12/2/96 2 1999 2 1999
3 PA  Publicker Industries Inc. Philadelphia 3 RA PRP 7117/97 4 1998 1 1999
3 PA  Raymark Hatboro 3 RA F 6/17/93 4 2004 4 2004
3 PA  Reticon/Allied Steel Corp. East Coventry Twp. 1 RA PRP 9/16/98 2 1999
3 RA PRP 5/21/98 4 2018
3 PA  Revere Chemical Co. Nockamixon Township 4 RA PRP 3/11/98 1 1999
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3 PA  Rodale Manufacturing Co., Inc. Emmaus Borough 1 RI/FS PRP 9/22/92 2 1999 2 1999
3 PA  Stanley Kessler King of Prussia 1 RA PRP 4/9/98 1 2019
3 PA  Strasburg Landfill Newlin Township 1 RA F 1/29/98 1 1999
4 RI/FS F 1/14/92 2000 2000
3 PA  Tobyhanna Army Depot Toby Hanna 4 RI/FS FF 6/22/93 1 1999 1 1999
5 RI/FS FF 6/22/93 2 1999 2 1999
6 RI/FS FF 6/22/93 1 1999 1 1999
7 RI/FS FF 9/1/96 3 1999 3 1999
3 PA  Tonolli Corp. Nesquehoning 1 RA PRP 2/20/98 4 1999
3 PA  Tysons Dump Upper Merion Township 1 RA PRP 6/3/88 1998 1998
3 RA PRP 7/22/96 3 2017 3 2017
3 PA  Walsh Landfill Honeybrook Township 2 RA F 11/9/95 1 1999 1 1999
4 RI/FS F 5/1/90 1 2000 1 2000
3 PA  Westinghouse Elevator Co. (Sharon Plant) Sharon 1 RI/FS PS 9/20/88 1 1999 2 1999
3 PA  Westinghouse Elevator Co. Plant Gettysburg 1 RA PRP 5/30/97 4 2019 4 2019
3 PA  Whitmoyer Laboratories Jackson Township 4 RA PRP 2/6/97 3 1999 3 1999
4 RA PRP 5/29/98 3 1999
5 RA PRP 9/11/98 3 1999
6 RA PRP 5/10/96 4 2017 4 2017
3 PA  William Dick Lagoons West Caln Township 1 RA F 3/24/97 2 1999 2 1999
3 PA  Willow Grove Naval Air & Air Res. Stn. Willow Grove 1 RI/FS FF 5/28/97 2 1999 2 1999
3 VA  Abex Corporation Portsmouth 1 RA PRP 1/3/197 4 1999 4 1999
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1 RA PRP 5/29/98 3 2002
3 VA  Avtex Fibers, Inc. Front Royal 4 RA F 7/22/91 1 1999 1 1999
7 RIFS PRP 3/30/93 4 2000 4 2000
8 RIFS PRP 6/19/95 1 1999 3 1999
9 RIFS F 7/23/96 4 1999 4 1999
3 VA  Buckingham County Landfill Buckingham 1 RA PRP 712197 1 1999 1 1999
3 VA  Chisman Creek York County 2 RA PRP 1/25/89 4 1999 4 1999
3 VA  Defense General Supply Center Chesterfield County 2 RI/FS FF 9/21/90 1 1999 1 1999
3 RA FF 1/31/97 3 1999 3 1999
4 RIFS FF 9/21/90 4 1998 2 1999
6 RIFS FF 10/11/91 2 1999 3 1999
7 RIFS FF 10/11/91 3 2000 3 2000
8 RIFS FF 10/11/91 2 1999 2 1999
10 RIFS FF 7/15/95 1 1999 3 1999
11 RIFS FF 7/15/95 1 1999 1 1999
12 RIFS FF 7/14/95 1 2000 1 2000
13 RIFS FF 7/14/95 1 2000 1 2000
3 VA  Fort Eustis (US Army) Newport News 1 RI/FS FF 4/30/96 1 1999 1 2000
2 RIFS FF 10/1/95 4 1998 1 2000
3 RI FF 1/30/95 4 1998 1 1999
4 RI FF 7/30/97 4 1999 4 1999
5 RI FF 5/30/97 4 1999 1 1999
3 VA  Greenwood Chemical Co. Newton 2 RA F 9/29/97 4 2018 4 2018
4 FS F 9/26/96 4 1998 4 1998
3 VA H & H Inc., Burn Pit Farrington 1 RA PRP 10/6/97 2 1999
3 VA  Langley Air Force Base/NASA Langley Center Hampton 5 RI/FS FF 11/1/96 4 1999 4 1999
21 RIFS FF 6/17/96 2 2000 2 2000
22 RIFS FF 5/26/97 3 2000 3 2000
23 RIFS FF 6/17/96 2 2000 2 2000
24 RIFS FF 12/31/95 2 2000 2 2000
25 RIFS FF 8/5/96 2 2000 2 2000
26 RIFS FF 3/10/97 2 2000 2 2000
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28 RIFS FF 8/5/96 2 2030 2 2000
29 RIFS FF 8/5/96 2 2000 2 2000
30 RIFS FF 8/5/96 2 2000 2 2000
31 RIFS FF 8/5/96 2 1999 2 2000
32 RIFS FF 5/26/97 2 2000 2 2000
33 RIFS FF 6/17/96 2 2000 2 2000
34 RIFS FF 1/16/98 3 2000
35 RIFS FF 10/17/96 2 2000 2 2000
37 RIFS FF 6/17/96 2 2000 2 2000
40 RIFS FF 11/8/97 4 2000
42 RIFS FF 6/17/96 2 1999 2 1999
44 RIFS FF 6/17/96 2 2000 2 2000
47 RI FF 9/13/97 2 1999 2 1999
47 RIFS FF 8/31/95 1 1999
48 RIFS FF 1/16/98 2 2000
49 RIFS FF 10/1/96 3 2000 3 2000
3 VA  Marine Corps Combat Development Command Quantico 1 RI/FS FF 12/1/96 4 1998 4 1998
2 RIFS FF 12/31/96 1 2000 1 2000
3 RIFS FF 12/31/96 4 1998 4 1998
5 RIFS FF 12/31/96 4 1998 4 1998
6 RIFS FF 12/31/96 4 1998 4 1998
7 RIFS FF 12/31/96 4 1998 4 1998
3 VA  Naval Surface Warfare - Dahlgren Dahigren 1 RA FF 4/20/98 4 1999
2 RA FF 5/1/98 1 2001
4 RIFS FF 12/13/93 4 1998 4 1998
6 RIFS FF 10/10/96 3 2000 3 2000
7 RIFS FF 10/10/96 3 2000 3 2000
8 RI/FS FF 10/10/96 3 2000 3 2000
9 RIFS FF 12/13/93 3 1999 3 1999
3 VA  Naval Weapons Station - Yorktown Yorktown 2 RI/FS FF 7125194 4 1998 4 1998
3 RA FF 4/15/98 4 1999
7 RIFS FF 7/3/96 1 2000 1 2000
8 RIFS FF 10/23/96 3 1999 3 1999
9 RIFS FF 1/13/97 1 2000 1 2000
10 RIFS FF 7131197 1 2001 1 2001
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3 VA  Norfolk Naval Base (Sewells Pt Nvl Cmpx) Norfolk 3 RA FF 11/30/97 1 1999
4 RA FF 7/7/97 4 1998 4 1998
3 VA  Rentokil, Inc. (Virginia Wood Preservation Division) Richmond 1 RA PRP 5/21/98 4 1999
3 VA  Rinehart Tire Fire Dump Frederick County 1 RA F 9/29/89 3 2002 3 2002
2 RA F 8/26/94 2 1999 2 1999
3 RI/FS F 6/17/94 1 1999 3 1999
3 VA  Saltville Waste Disposal Ponds Saltville 4 RI/FS PRP 9/15/88 4 2000 4 2000
3 VA  Saunders Supply Co. Chuckatuck 1 RA F 9/25/96 1 1999 1 2014
3 VA  U.S. Titanium Piney River 1 RA PRP 8/18/94 4 1999 4 1999
3 WV  Allegany Ballistics Laboratory (US Navy) Mineral 2 RI/FS FF 12/20/94 1 2001 1 2001
3 RA FF 11/17/97 2 1999
4 RI/FS FF 12/20/94 4 1999 4 1999
6 RI/FS FF 5/8/98 2 2000
3 WV  Fike Chemical Nitro 4 RI/FS PRP 9/30/94 4 2000 4 2000
3 WV  Sharon Steel Corp (Fairmont Coke Works) Fairmont 1 RI/FS PRP 9/17/97 2 1999 2 2000
3 WV  West Virginia Ordnance Point Pleasant 8 RI/FS FF 9/28/93 3 1998 3 1998
9 RI/FS FF 9/28/93 2 1998 2 1998
10 RI/FS FF 1/24/95 3 1998 3 1998
11 RI/FS FF 1/4194 3 1998 3 1999
12 RI/FS FF 11/24/94 3 1999 3 1999
13 RI/FS F 12/20/95 2 1997 2 1997
4 AL  Alabama Army Ammunition Plant Childersburg 4 RI/FS FF 9/27/94 3 1999 1999
5 RA FF 11/15/97 2 1999
6 RA FF 7/1/97 3 1999 3 1999
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4 AL  American Brass Headland 1 RI/FS F 9/30/98 4 2000
4 AL  Anniston Army Depot (Southeast Industrial Area)  Anniston 1 RA FF 5/4/92 1 2000 1 2000
1 RIFS FF 8/1/94 4 1998 4 1998
2 RIFS FF 12/12/90 2000 2000
4 AL Ciba-Geigy Corp. (MciIntosh Plant) Mclintosh 1 RA PRP 9/28/89 2019 1 2019
2 RA PRP 9/30/96 4 1998 3 1999
3 RA PRP 7/13/98 4 1999
4 RA PRP 9/30/96 4 1998 3 1999
5 RIFS EP 5/21/93 2000 1 2000
4 AL  Olin Corp. (Mcintosh Plant) Mclintosh 1 RA PRP 9/29/98 3 1999
2 RIFS PRP 6/17/94 4 1998 1999
RIFS EP 5/21/93 2000 1 2000
4 AL  Redstone Arsenal (USARMY/NASA) Huntsville 1 RIFS FF 5/17/95 2 1998 3 1999
4 AL  Stauffer Chemical Co. (Cold Creek Plant) Bucks 1 RA PRP 9/27/93 4 2010 4 2010
1 RA PRP 9/27/89 4 1999 4 1999
1 RA PRP 12/18/92 4 2010 4 2010
2 RA PRP 9/28/98 3 1999
4 RIFS F 5/21/93 1 2000 1 2000
4 AL  T.H. Agriculture & Nutrition Co. (Montgomery Plant) Montgomery 1 RA PRP 9/27/96 4 1998 1 1999
4 FL Agrico Chemical Co. Pensacola 2 RA PRP 9/11/98 1 2000
4 FL  Alaric Incorporated Tampa 1 RI/FS F 9/24/98 3 2000
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4 FL  American Creosote Works, Inc. (Pensacola Plant) Pensacola 2 RA F 9/11/97 2 2002 2 2002
4 FL  B&B Chemical Co., Inc. Hialeah 1 RA PRP 12/7/95 4 1998 4 1999
4 FL  Cabot/Koppers Gainesville 1 RA PRP 9/29/93 4 1997 4 1997
1 RA PRP 9/27/91 4 1999 4 1999
1 RIFS F 5/17/94 4 1998 4 1998
1 RIFS PRP 3/1/95 1 1999
4 FL  Cecil Field Naval Air Sation Jacksonville 2 RA FF 2/2/95 3 1999 3 1999
2 RA FF 4/9/97 2 1999 2 1999
2 RA FF 8/25/98 2 2004
2 RA FF 5/11/98 1 1999
3 RIFS FF 10/22/90 1 1999 1 1999
5 RIFS FF 2/18/92 3 1999 3 1999
4 FL  Chevron Chemical Co. (Ortho Division) Orlando 1 RA PRP 10/9/97 4 1999
4 FL  Coleman-Evans Wood Preserving Co. Whitehouse 1 RA F 9/28/98 4 2000
4 FL Dubose Oil Products Co. Cantonment 1 RA PRP 2/16/93 1 2001 1 2001
4 FL Escambia Wood - Pensacola Pensacola 1 RA F 5/12/97 4 2000 4 2000
3 RI F 9/24/98 2 2000
4 FL Florida Petroleum Reprocessors Fort Lauderdale 1 RI/FS F 5/10/96 4 1998 4 1998
4 FL  Helena Chemical Co. Tampa 2 RIFS PRP 11/6/92 4 1995 4 1995
4 FL Homestead Air Force Base Homestead 2 RA FF 8/3/98 4 2000
5 RIFS FF 10/1/90 2 1998 2 1999
7 RIFS FF 10/1/90 2 1998 2 1999
9 RIFS FF 5/21/93 2 1998 3 1999
11 RI FF 10/1/90 2 1999
20 RI FF 10/26/97 4 1998
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PREVIOUS PRESENT
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RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
21 RI FF 10/26/97 4 1998
30 RI FF 10/27/97 4 1998
31 RI FF 10/27/97 4 1998
4 FL Jacksonville Naval Air Station Jacksonville 1 RA FF 3/20/95 2 2000 2 2000
1 RA FF 10/1/97 2 2000
2 RA FF 3/6/95 2 1998 1 1999
2 RIFS FF 7/1/92 4 1998 1 1999
3 RIFS FF 12/17/93 1 2001 1 2001
3 RIFS FF 2/27/98 2 2000
4 RIFS FF 8/15/97 3 1999 1 2000
4 FL Lad-n-Lassie One Hour Cleaners Miami 1 RI/FS F 9/30/98 3 2000
4 FL MRI Corp (Tampa) Tampa 1 RIFS F 12/19/96 1 1999 1 1999
4 FL Madison County Sanitary Landfill Madison 1 RA PRP 2/7195 1 1997 1 1997
4 FL Normandy Park Apartments Temple Terrace 1 RI/FS PRP 9/30/98 4 1999
4 FL Pensacola Naval Air Station Pensacola 2 RI/FS FF 10/15/90 1 1999 1 2000
3 RIFS FF 10/15/90 3 1998 3 1999
4 RIFS FF 10/15/90 2 1999 2 1999
5 RIFS FF 10/15/90 1 1999 1 1999
6 RIFS FF 10/15/90 2 1999 2 1999
7 RIFS FF 10/15/90 1 1999 1 1999
8 RIFS FF 10/15/90 1 2000 1 2000
11 RIFS FF 10/1/91 3 1999 3 1999
13 RIFS FF 10/1/91 1 1999 1 1999
15 RIFS FF 11/29/93 1 1999 1 1999
16 RIFS FF 11/29/93 1 1999 1 1999
4 FL Pepper Steel & Alloys, Inc. Medley 1 RA PRP 3/26/87 4 1999 4 1999
4 FL Petroleum Products Corp. Pembroke Park 1 RA PRP 9/29/98 1 2000
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2 RIFS F 9/15/89 4 2000 4 2000
4 FL Piper Aircraft/Vero Beach Water & Sewer Vero Beach 1 RA PRP 9/30/97 1 1999 2 1999
4 FL Reeves Southeast Galvanizing Corp. Tampa 2 RA PRP 9/15/98 4 2000
4 FL Sanford Gasification Plant Sanford 1 RI/FS PRP 4/22/98 1 2000
4 FL  Sapp Battery Salvage Cottondale 1 RA PRP 3/10/93 1 1999 1 1999

1 RIFS PRP 9/8/98

2 RIFS F 9/30/90 1 2000 1 2000
4 FL  Sherwood Medical Industries Deland 1 RA PRP 9/23/93 4 2010 4 2010
4 FL Solitron Devices Inc. West Palm Beach 1 FS F 9/30/98 4 1999
4 FL Solitron Microwave Port Salerno 1 RI/FS F 4/25/97 3 1999
4 FL Southern Solvents, Inc. Tampa 1 RI/FS F 212197 1 1999 2 1998
4 FL  Stauffer Chemical Co. (Tampa Plant) Tampa 2 RI/FS PRP 12/12/92 1 2000 1 2000
4 FL  Taylor Road Landfill Seffner 1 RA PRP 8/11/98 1 2018
4 FL  Tower Chemical Co. Clermont 2 RIFS F 3/22/94 1 1997 1 1997
4 FL  Trans Circuit Inc. Lake Park 1 RIFS F 9/30/98 1 2000
4 FL  Tyndall Air Force Base Panama City RI/FS FF 5/22/98 3 2000
RIFS FF 5/11/98 3 2000
RIFS FF 5/13/98 2 2000
4 FL  Whiting Field Naval Air Station Milton 1 RI/FS FF 11/27/95 3 1998 1 1999
2 RIFS FF 11/27/95 2 1999 2 1999
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3 RIFS FF 11/27/95 2 1999 2 1999
4 FL  Zellwood Ground Water Contamination Zellwood 1 RA EP 9/21/92 4 1999 1 2000
4 GA  Brunswick Wood Preserving Brunswick 1 RI/FS F 2/24/97 2 1999 2 1999
4 GA  Camilla Wood Preserving Company Camilla 1 RI/FS F 3/24/98 1 2000
4 GA  Cedartown Industries, Inc. Cedartown 1 RA PRP 11/16/95 4 1999 4 1999
4 GA  Cedartown Municipal Landfill Cedartown 1 RA MR 11/4/94 4 1997 4 1997
4 GA  Diamond Shamrock Corp. Landfill Cedartown 1 RA PRP 6/29/95 4 1999 4 1999
4 GA  Hercules 009 Landfill Brunswick 1 RA PRP 3/2/98 1 2001
4 GA  LCP Chemicals Georgia Brunswick 1 RIFS PRP 7/6/95 1 1999 1 1999
2 RIFS PRP 12/12/96 4 1999 4 1999
4 GA  Marine Corps Logistics Base Albany 1 RA FF 12/30/94 4 1999 4 1999
4 RIFS FF 9/15/92 4 1999 4 1999
6 RI/FS FF 4/3/98 4 1999
4 GA  Marzone Inc./Chevron Chemical Co. Tifton 1 RA PRP 6/30/97 4 1998 4 1998
1 RA PRP 9/9/96 3 1998 3 1998
1 RA PRP 4/2/98 4 2007
2 RIFS F 4/15/95 4 1998 2 1999
4 GA  Robins Air Force Base (Landfill #4/ Sludge Lagoon) Houston County 2 RA FF 8/2/94 3 1998 3 1999
4 GA  T.H. Agriculture & Nutrition Co. Albany 1 RA PRP 11/29/95 4 1998 1 1999
2 RA PRP 9/29/98
4 GA  Woolfolk Chemical Works, Inc. Fort Valley 1 RA PRP 11/13/97 1 1999
2 RA PRP 10/3/96 1 1999 1 1999
4 RIFS PRP 4/24/90 3 2000 3 2000
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4 FS PRP 4/24/90 3 2000 3 2000
4 KY  Airco Calvert City 1 RA PRP 9/29/95 2 2028 2 2028
4 KY  B.F. Goodrich Calvert City 1 RA PRP 9/29/95 4 1997 4 1997
4 KY  Brantley Landfill Calvert City 1 RA PRP 6/24/97 4 2000 4 2000
4 KY  Distler Brickyard West Point 1 RA F 9/28/88 4 2000 4 2000
4 KY Fort Hartford Coal Co., Stone Qurry Olaton 1 RA PRP 3/31/97 1 1999 1 1999
4 KY Green River Disposal, Inc. Macco 1 RA PRP 4/29/96 4 1999 4 1999
4 KY  Maxey Flats Nuclear Disposal Hillsboro 1 RA PRP 8/15/96 3 2004
4 KY  National Electric Coil/Copper Industries Dayhoit 1 RA PRP 9/29/97 1 1998 4 2028
1 RA PRP 2/25/93 3 1997 4 2028
4 KY  National Southwire Aluminum Co. Hawesville 1 RA PRP 12/12/94 4 1997 4 1997
4 KY  Paducah Gaseous Diffusion Plant (USDOE) Paducah 1 RIFS FF 4/10/89 4 2010 4 2010
4 FS FF 8/12/93 2 1999 2 1999
7 RIFS FF 7/9/93 4 1999 4 1999
8 RIFS FF 3/29/95 3 1998 3 1998
10 RIFS FF 4/27/93 4 1999 4 1999
11 RIFS FF 6/28/93 3 1999 3 1999
12 RIFS FF 9/13/95 3 1999 3 1999
15 RIFS FF 11/14/96 1 2000 1 2000

16 RIFS FF 8/2/97 3 2001 3 2001
4 KY  Red Penn Sanition Co. Landfill Peewee Valley 1 RIFS F 8/18/89 4 1994 4 1994
4 KY  Smith's Farm Brooks 2 RA PRP 3/13/96 4 1998 4 1998
4 MS  Chemfax, Inc. Gulfport 1 RIFS EP 9/7/94 4 1999 4 1999
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4 NC  ABC One Hour Cleaners Jacksonville 1 RA F 9/30/96 4 2000 4 2000
2 RA F 8/31/98 4 2000
4 NC  Aberdeen Pesticide Dumps Aberdeen RA PRP 4/6/98 2 1998
RA PRP 11/5/97 2 2001
4 NC  Battery Tech (Duracell-Lexington) Lexington 1 RI/FS PRP 9/9/94 1 1999 1 1999
4 NC  Benfield Industries, Inc. Hazelwood 1 RA F 9/30/96 3 2000 3 2000
4 NC  Bypass 601 Ground Water Contamination Concord 2 RA PRP 9/29/97 2 1999 2 1999
4 NC  Camp Lejeune Military Reservation (Marine Corp ~ Onslow County 7 RI/FS FF 6/8/94 2 1998 3 1999
10 RI/FS FF 4/13/92 3 1998 1 2000
15 RI/FS FF 8/21/91 1 1999
16 RI/FS FF 2/21/97 3 1999 3 1999
17 RI/FS FF 4/7/97 2 1999 2 1999
18 RI/FS FF 2/21/97 1999 1 1999
4 NC  Cape Fear Wood Preserving Fayetteville 1 RA F 9/29/94 2 2000 2 2000
4 NC  Carolina Transformer Co. Fayetteville 1 RA F 9/30/97 2 2002 2 2002
4 NC  Charles Macon Lagoon & Drum Storage Cordova 1 RA PRP 6/28/94 1 2005 1 2005
4 NC Chemtronics, Inc. Swannanoa RA PRP 6/10/91 2 1997 1997
4 NC  Cherry Point Marine Corps Air Station Havelock 1 RA FF 3/3/197 1999 1 1999
2 RI/FS FF 3/20/96 3 1998 3 1998
2 RA FF 12/14/97 2 1999
3 RI/FS FF 7/12/95 2 1999 2 1999
4 NC  FCX, Inc. (Statesville Plant) Statesville 1 RA F 9/30/96 3 1997 3 1997

A-33



Progress Toward Implementing Superfund: Fiscal Year 1998

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
2 RA F 9/30/97 4 1999 4 1999
4 NC  GA-Pacific Corp. Hardwood Saw Plymoth 1 RI/FS EP 5/8/98 1 2000
4 NC  Geigy Chemical Corp. (Aberdeen Plant) Aberdeen 1 RA PRP 2/22/96 4 2000 4 2000
4 NC  Gurley Pesticide Burial Selma 1 RI/FS PRP 9/28/98 4 2000
4 NC  Harwell Road Septic Pit Gastonia 1 RI/FS F 8/22/97 2 1999 2 1999
4 NC  JFD Electronics/Channel Master Oxford 1 RA PRP 9/11/96 3 1999 3 1999
4 NC  Jadco-Hughes Facility Belmont 1 RA PRP 6/20/95 4 2001 4 2001
4 NC  Koppers Co., Inc (Morrisville Plant) Morrisville 1 RA PRP 6/22/95 3 2030 3 2030
4 NC  Martin-Marietta, Sodyeco, Inc. Charlotte 1 RA PRP 9/25/89 2 1999 2 1999
4 NC  National Starch & Chemical Corp. Salisbury 1 RA PRP 6/27/90 1 2000 1 2000
4 NC  Potter's Septic Tank Service Pits Maco 1 RA F 9/23/94 1 1999 1 1999
4 NC  RAM Leather Care Site Charlotte 1 RI/FS F 9/5/97 2 2001 2 2001
4 NC  Reasor Chemical Company Castle Hayne 1 RI/FS F 8/9/96 3 1999 3 1999
4 NC  Weyerhaeuser Co. Plymouth Plymouth 1 RI/FS PRP 3/24/98 1 2000
4 SC  Aqua-Tech Environmental Inc (Groce Labs) Greer 1 RI/FS PRP 9/26/95 1 2000 1 2000
4 SC  Beaunit Corp. (Circular Knit and Dye) Fountain Inn 1 RA PRP 3/6/98 3 1999
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4 SC  Calhoun Park/Ansonborough Home Charleston 1 RI/FS PRP 1/22/93 3 1998 3 1998
4 SC  Carolawn, Inc. Fort Lawn 1 RA PRP 5/12/93 4 2008 4 2008
4 SC  Elmore Waste Disposal Greer 1 RA F 9/30/96 4 2004 4 2004
4 SC  Geiger (C & M Oil) Rantoules 1 RA F 1/19/94 4 2001 4 2001
4 SC  Helena Chemical Co. Landfill Fairfax 1 RA PRP 5/28/97 4 2009 4 2009
4 SC  Kalama Specialty Chemicals Beaufort 1 RA PRP 4/18/96 4 1998 4 1998
1 RA PRP 2/5/98 4 2008
4 SC  Koppers Co., Inc (Florence Plant) Florence 1 RI/FS PRP 2/29/88 1 1998 1 1998
4 SC  Koppers Co., Inc (Charleston Plant) Charleston 1 RA PRP 3/25/96 4 2008 4 2008
4 SC  Leonard Chemical Co., Inc. Rock Hill 1 RI/FS PRP 12/13/90 2 1999 2 1999
4 SC  Lexington County Landfill Area Cayce 1 RA PRP 9/30/96 2 1999 2 1999
4 SC  Medley Farm Drum Dump Gaffney 1 RA PRP 9/30/93 4 1999 4 1999
4 SC  Palmetto Recycling, Inc. Columbia 1 RA PRP 4/8/98 3 1999
4 SC  Palmetto Wood Preserving Dixiana 2 RA F 9/25/89 3 2001 3 2001
4 SC Para-Chem Southern, Inc. Simpsonville 1 RA PRP 2/15/96 4 2003 4 2003
4 SC  Parris Island Marine Corps Recruit Depot Parris Island 1 RI/FS FF 4/15/98 1 2000
2 RI/FS FF 4/15/98 1 2000
3 RI/FS FF 4/15/98 1 2000
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5 RI/FS FF 6/10/98 1 2001
4 SC  Rochester Property Travelers Rest 1 RA PRP 11/14/94 4 2005 4 2005
4 SC  Rock Hill Chemical Co. Rock Hill 1 RA PRP 9/19/96 1 2002 1 2002
4 SC  SCRDI Bluff Road Columbia 1 RA PRP 12/4/95 1 2003 1 2003
4 SC SCRDI Dixiana Cayce 1 RA F 9/29/89 4 2000 4 2000
4 SC  Sangamo Weston, Inc./Twelve-Mile Creek/Lake Pickens 1 RA PRP 3/11/97 1999 4 1999
1 RA PRP 11/22/93 1 2000 1 2000
4 SC  Savannah River Site (USDOE) Aiken 8 RA FF 4/5/96 3 1999 3 2000
9 RA FF 4/5/96 3 1999 3 2000
10 RI/FS FF 9/21/96 4 2000 4 2000
16 RA FF 9/10/98 4 1999
17 RA FF 8/31/98 3 1999
19 RI/FS FF 8/5/91 1 1998 1 1998
21 RI/FS FF 10/28/91 3 1999 3 1999
22 RI/FS FF 3/25/92 2 2001 2 2001
24 RI/FS FF 2/25/92 2 1998 2 1998
25 RI/FS FF 2/5/92 1 2000 1 2000
26 RI/FS FF 7/15/92 3 1999 1 2000
28 RI/FS FF 8/5/91 3 1998 3 1998
30 RI/FS FF 4/10/97 2 2000 2 2000
31 RI/FS FF 7/16/90 2 1998 2 1998
32 RA FF 7/1/96 3 1999 3 1999
36 RI/FS FF 12/29/89 1 1999
37 RI/FS FF 8/5/91 1 1999
38 RI/FS FF 1/31/95 3 1999 3 1999
39 RI/FS FF 3/31/95 3 1999 1 2000
40 RI/FS FF 3/31/95 1 1999 4 1999
44 RI/FS FF 12/29/89 4 1999 4 1999
46 RI/FS FF 5/15/93 3 2000 3 2000
47 RI/FS FF 12/19/95 4 1999 4 1999
50 RI/FS FF 2/25/97 3 2001 3 2001
55 RI/FS FF 3/31/92 3 1998 2 1999
56 RI/FS FF 4/1/97 2 2000
57 RI/FS FF 12/5/97 3 1999
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58 RIFS FF 3/17/97 4 2000 4 2000
59 RIFS FF 8/15/97 4 2000
60 RIFS FF 10/8/97 3 1999
64 RIFS FF 9/28/98 4 2001
67 RIFS FF 12/23/97 4 2001
68 RIFS FF 4/8/98 1 2002
69 RIFS FF 3/2/98 2 2016
70 RIFS FF 3/2/98 3 2015
71 RIFS FF 3/2/98 4 2008
4 SC  Townsend Saw Chain Co. Pontiac 1 RA PRP 6/21/95 4 1998 4 1998
4 TN  Arlington Blending & Packaging Arlington 0 RA PRP 12/12/94 4 2027 4 2027
4 TN  Carrier Air Conditioning Co. Collierville 1 RA PRP 11/3/94 3 1995 3 1995
4 TN  Mallory Capacitor Co. Waynesboro 1 RA PRP 6/8/93 2 2027 2 2027
4 TN  Memphis Defense Depot (DLA) Memphis 1 RA FF 1/29/98 4 1999
1 RIFS FF 1/11/94 2 2001
2 RIFS FF 2/9/94 4 1999 4 1999
3 RIFS FF 3/10/94 1 2000 1 2000
4 RIFS FF 5/9/94 1 2000 1 2000
4 TN Milan Army Ammunition Plant Milan 1 RA FF 11/15/93 2 1998 2 1999
3 RIFS FF 9/4/96 2 2000 2 2000
3 RIFS FF 10/1/89 2 2000 2 2000
4 RIFS FF 10/1/89 2 2000 2 2000
5 RIFS FF 9/4/96 2 2000 2 2000
5 RA FF 4/29/98 2 1999
6 RIFS FF 9/4/96 2 2000 2 2000
6 RA FF 4/29/98 2 1999
7 RIFS FF 9/4/96 2 2000 2 2000
7 RA FF 4/29/98 2 1999
8 RIFS FF 9/4/96 3 2000 3 2000
8 RA FF 4/29/98 2 1999
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9 RI/FS FF 10/1/89 2 2000 2 2000
13 RI/FS FF 8/13/96 3 2000 3 2000
13 RI/FS FF 11/26/91 3 2000 3 2000
14 RA FF 2/18/97 2 1999 2 1999
18 RI/FS FF 5/29/97 2 1999 2 1999
4 TN Murray-Ohio Dump Lawrenceburg 1 RA PRP 7/16/96 4 1998 4 1998
4 TN  Oak Ridge Reservation (USDOE) Oak Ridge 5 RI/FS FF 3/31/90 3 1999 3 1999
7 RI/FS FF 6/5/90 4 2005 4 2005
9 RI/FS FF 6/5/90 4 2005 4 2005
12 RI/FS FF 1/3/90
13 RI/FS FF 6/9/90 3 1998 3 1998
14 RA FF 8/7/98 4 2001
15 RI/FS FF 9/14/90 3 2001 3 2001
19 RI/FS FF 10/25/86 3 1999 3 1999
21 RI/FS FF 8/28/92
22 RI/FS FF 12/28/90 2 1999 2 1999
23 RI/FS FF 1/14/91 3 1999 3 1999
25 RI/FS FF 10/25/86 3 1999 3 1999
28 RI/FS FF 10/1/95 3 2000 3 2000
29 RI/FS FF 12/2/92 3 1999 3 1999
30 RI/FS FF 10/4/93 2 2001 2 2001
31 RI/FS FF 9/23/93 4 2005 4 2005
32 RI/FS FF 9/30/93 2 1999 2 1999
33 RA FF 11/18/97 1 2001
34 RI/FS FF 12/2/92 3 1999 3 1999
35 RI/FS FF 2/2/94 4 2000 4 2000
36 RI/FS FF 3/31/94 2 2001 2 2001
40 RI/FS FF 12/22/94 3 1999 3 1999
4 TN  Ross Metals Inc Rossville 1 RI/FS F 10/3/96 4 1998 1 1999
4 TN  Tennessee Products Chattanooga 1 RI/FS F 8/14/95 4 1999 4 1999
4 TN  Velsicol Chemical Corp. (Hardeman County) Toone 1 RA PRP 5/26/95 2 2027 2 2027
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2 RA PRP 4/25/97 2 2026 2 2026
5 IL Acme Solvent Reclaiming, Inc. Morristown 6 RA PRP 9/29/94 1 2000 1 2000
8 RA PRP 6/25/97 4 1998 2 1999
5 IL Adams County Quincy Landfills 2 & 3 Quincy 1 RA PS 12/18/97 3 1999
5 IL Beloit Corp. Rockton 1 RI/FS PS 9/27/90 1 1999 2 1999
5 IL Cross Brothers Pail Recycling Pembroke Township 1 RA PRP 9/30/93 4 1998 4 2003
5 IL DuPage County Landfill (Blackwell Forest Preserve) Warrenville 1 RA PRP 3/1/96 1 1999 1 1999
5 IL Galesburg/Koppers Co. Galesburg 1 RA PS 5/5/95 4 1999 4 1999
5 IL llada Energy Co. East Cape Girardeau 1 RI/FS PRP 6/19/89 1 1999 4 1999
5 IL Joliet Army Ammunition Plant (Manufacturing Area) Joliet 1 RI/FS FF 6/9/89 4 1998 1 1999
2 RI/FS FF 6/9/89 4 1998 1 1999
5 IL Joliet Army Ammunition Plant (Load-Assembly- Joliet 1 RI/FS FF 6/9/89 4 1998 1 1999
2 RI/FS FF 6/9/89 4 1998 1 1999
5 IL Kerr-McGee (Kress Creek/West Branch of Dupage DuPage County 1 RI/FS F 9/30/92 3 2000 3 2000
5 IL Kerr-McGee (Reed-Keppler Park) West Chicago 1 RI/FS F 5/20/92 1 1999 1 2000
5 IL Kerr-McGee (Residential Areas) West Chicago/DuPage 1 RI/FS F 9/17/93 4 2001 4 2001
5 IL Kerr-McGee (Sewage Treat Plant) West Chicago 1 RI/FS F 5/20/92 1 1999 1 2001
5 IL Lenz Oil Service, Inc. Lemont 1 RI/FS PRP 9/29/89 4 1998 1 1999
5 IL MIG/Dewane Landfill Belvidere 1 RI/FS PRP 3/29/91 4 1998 1 1999
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1 RI/FS F 5/1/95 1 1999 1 1999
5 IL NL Industries/Taracorp Lead Smelter Granite City 1 RA F 3/15/93 1 2000 1 2000
1 RA F 3/8/91 1 2000 1 2000
1 RA F 9/30/97 1 2000 1 2000
5 IL Ottawa Radiation Areas Ottawa RI/FS F 3/26/93 4 1998 2 1999
2 FS F 3/1/98 1999
2 RI F 11/3/97 1 1999
5 IL Outboard Marine Corp. Waukegan 2 RI/FS PRP 9/26/90 4 1998 1 1999
5 IL Pagel's Pit Rockford RA PRP 8/8/97 1 2002 1 2002
2 RI/FS PRP 8/13/91 1 1999 1 1999
5 IL Parsons Casket Hardware Co. Belvidere RI/FS S 9/1/96 1 1999 1 1999
5 IL Sangamo Electric Dump/Crab Orchard National Carterville 1 RA FF 6/30/93 1 1999 1 1999
2 RA PRP 9/27/95 1 2000 1 2001
3 RA FF 9/21/98 4 1999
4 RI/FS FF 9/13/91 4 1999 4 1999
6 RI/FS FF 2/2/98 3 2000
5 IL Savanna Army Depot Activity Savanna 2 RI/FS FF 9/29/89 1 1999 1 1999
4 RI/FS FF 10/31/91 1 2007 1 2007
5 IL Southeast Rockford Ground Water Contamination  Rockford 3 RI/FS S 2/7/96 1 1999 2 1999
5 IN American Chemical Service, Inc. Griffith 1 RA PRP 4/10/96 4 1998 2 1999
1 RA PRP 6/6/96 4 1998 2 1999
5 IN Cam-Or Inc Westville 1 RI/FS F 6/30/97 1 2000 1 2000
5 IN Continental Steel Corp. Kokomo 0 RI/FS F 711/97 4 1998 4 1999
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5 RA S 6/23/97 1 2000 1 2000
5 IN Douglas Road/Uniroyal, Inc., Landfill Mishawaka 1 RA F 9/30/97 2000 2000
2 RA F 9/27/96 3 2000 3 2000
5 IN Envirochem Corp. Zionsville 1 RA PRP 11/20/97 4 2003
5 IN Fisher-Calo LaPorte 1 RA PRP 9/30/95 4 2000 4 2000
1 RA PRP 7/21/97 4 2000 4 2000
5 IN Lemon Land Landfill Bloomington 1 RI/FS F 5/8/95 4 1998 3 1999
5 IN Neal's Landfill (Bloomington) Bloomington 1 RA PRP 7/7/88 1 2001 1 2001
1 RI/FS PRP 8/13/96 1 1999 1 1999
5 IN Ninth Avenue Dump Gary 2 RA PRP 2/14/94 4 1998 4 1999
5 IN Northside Sanitary Landfill, Inc. Zionsville 1 RA PRP 9/30/94 2 1999 4 1999
5 IN Reilly Tar & Chemical Corp. (Indianapolis Plant) Indianapolis 1 RA PRP 9/30/94 1 1999 1 1999
5 IN Seymour Recycling Corp. Seymour 1 RA PRP 8/17/87 4 2010 4 2010
5 IN Tri-State Plating Columbus 1 RA F 3/29/91 2 1999 2 1999
5 Mi Aircraft Components (D & L Sales) Benton Harbor 1 RI/FS F 6/26/98 1 2000
5 MI Albion-Sheridan Township Landfill Albion 1 RA PRP 9/4/97 2 2020 2 2020
5 MI Allied Paper, Inc./Portage Creek/Kalamazoo River Kalamazoo 1 RI/FS PS 12/28/90 3 1999 3 1999
2 RI/FS PS 12/28/90 3 1999 3 1999
4 RI/FS PS 12/28/90 2 1999 2 1999
5 RI/FS PS 12/28/90 1 2000 1 2000

A-41



Progress Toward Implementing Superfund: Fiscal Year 1998

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
5 Ml Bay City Middlegrounds Bay City 0 RI/FS PS 6/18/97 2 1998 2 1998
5 Ml Bofors Nobel, Inc. Muskegon 2 RI/FS S 3/31/90 4 1998 1 1999
5 Ml Butterworth #2 Landfill Grand Rapids 1 RA PRP 2/3/98 1 2002
5 Mi Chem Central Wyoming Township 1 RA PRP 8/18/94 3 1999 3 1999
5 Mi Clare Water Supply Clare 2 RA PRP 4/20/98 3 1999
5 Ml Duell & Gardner Landfill Dalton Township 1 RI/FS F 8/11/98 3 1999
5 Mi Electrovoice Buchanan 1 RA PRP 5/24/96 3 2000 3 2000
2 RI/FS F 9/15/92 3 1999 3 1999
5 Mi Forest Waste Products Otisville 2 RA PRP 3/26/96 4 2000 4 2000
5 Ml G&H Landfill Utica 1 RA PRP 6/2/95 1 1999 1 1999
5 Ml lonia City Landfill lonia 2 RI/FS PRP 1/29/86 1 1999 4 1999
5 Mi Kysor Industrial Corp Cadillac 1 RA PRP 3/3/95 4 2016 4 2016
5 Ml Liquid Disposal, Inc. Utica 1 RA PRP 9/30/92 4 2001 4 2001
5 Mi Lower Ecorse Creek Dump Wyandotte 1 RA F 9/25/97 4 1998 4 1999
5 Mi Metamora Landfill Metamora 2 RA PRP 11/24/97 4 1999
5 Ml Motor Wheel, Inc. Lansing 1 RA PRP 6/27/97 4 1998 1 2000
5 Mi North Bronson Industrial Area Bronson 2 RI S 9/16/96 4 1998 1 1999
2 RI/FS S 9/16/96 2 1999
5 Ml Northernaire Plating Cadillac 2 RA PRP 3/3/95 1 2002 1 2002
5 Mi OTT/Story/Cordova Chemical Co. Dalton Township 1 RA F 9/25/91 4 1999 4 1999
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2 RA F 9/28/92 4 1999 4 1999
3 RA S 4/4/95 1 1999 1 1999
5 Mi Peerless Plating Co. Muskegon 1 RA F 9/23/96 1 2006 1 2006
5 Mi Rockwell International Corp. (Allegan Plant) Allegan 2 RI/FS PRP 3/31/88 2 2000 2 2000
2 RIFS F 6/19/98 2 2000
5 MI Shiawassee River Howell 1 RIFS S 6/19/87 4 1998 1 1999
5 MI Sparta Landfill Sparta Township 1 RIFS PRP 9/23/93 1 1999 1 1999
5 MI Thermo-Chem, Inc. Muskegon 1 RA PRP 10/27/94 4 1998 1 1999
1 RA PRP 10/27/94 4 1998 1 1999
1 RA PRP 10/27/94 4 1998 1 1999
2 RIFS PRP 9/21/87 2 1999 2 2000
5 Mi Torch Lake Houghton County 1 RA F 9/23/98 1 2009
5 MI Velsicol Chemical Corp. (Michigan) St. Louis 2 RIFS EP 2/14/97 2 1999 2 1999
5 MI Verona Well Field Battle Creek 2 RA PRP 12/28/94 4 1998 2 1999
5 Mi Wash King Laundry Pleasant Plains Twp 1 RA S 9/28/98 3 2009
5 Mi Waurtsmith Air Force Base Isoco 1 RA FF 6/1/88 4 2018 4 2018
1 RIFS FF 1/3/195 2 1997 2 1997
2 RIFS FF 9/26/94 4 1996 4 1996
3 RIFS FF 6/24/94 4 1996 4 1996
4 RIFS FF 1/3/95 2 1997 2 1997
5 RIFS FF 3/15/93 3 1997 3 1997
6 RIFS FF 12/14/94 2 1997 2 1997
7 RA FF 6/30/91 4 2005 4 2005
7 RIFS FF 8/4/94 4 1996 4 1996
5 MN  Arrowhead Refinery Co. Hermantown 1 RA S 8/15/90 4 2000 4 2000
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5 MN  Freeway Sanitary Landfill Burnsville 1 RI/FS PS 3/27/86 1 1996 1 1996
5 MN  Joslyn Manufacturing & Supply Co. Brooklyn Center 3 RA PS 7/31/95 1 2000 1 2000
5 MN  Long Prairie Ground Water Contamination Long Prairie 2 RA S 4/11/91 4 2002 4 2002
3 RA S 12/9/93 1 1999 1 1999
5 MN  MacGillis & Gibbs Co./Bell Lumber & Pole. Co. New Brighton 1 RA S 9/30/94 4 2001 4 2001
3 RA F 9/23/96 4 1998 1 1999
3 RA F 9/26/97 3 1999 3 1999
5 MN  Naval Industrial Reserve Ordnance Plant Fridley 1 RA FF 6/14/91 4 1999 4 1999
2 RI/FS FF 3/22/92 1 1999 3 2000
3 RI/FS FF 5/20/96 1 1999 1 2001
5 MN  New Brighton/Arden Hills New Brighton 7 RA FF 9/21/95 1 1999 1 1999
5 MN  Oak Grove Sanitary Landfill Oak Grove Township 2 RA PRP 8/5/92 4 1997 4 1997
5 MN  Perham Arsenic Perham 1 RA F 9/30/96 4 1998 4 1999
5 MN  St. Regis Paper Co. Cass Lake 1 RA PS 1/7/87 1 1999 1 2004
2 RA PS 1/7/87 1 1999 1 2004
5 MN  Waite Park Wells Waite Park 2 RA PS 8/12/94 4 1999 4 1999
5 OH  Allied Chemical & Ironton Coke Ironton 2 RA PRP 3/3/95 4 1999 4 1999
5 OH  Buckeye Reclamation St. Clairsville 1 RA PRP 712197 4 2000 4 2001
1 RA PRP 2/10/95 4 1999 4 2001
5 OH  Dover Chemical Corp. Dover 1 RI/FS PRP 8/24/88 4 1998 1 1999
5 OH  Feed Materials Production Center Fernald 1 RA FF 4/1/96 1 2005 1 2005
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2 RA FF 6/10/96 1 2002 1 2002
3 RA FF 9/24/96 2 2006 2 2006
4 RA FF 3/4/96 1 2006 1 2006
5 RA FF 9/9/96 1 2006 1 2006
6 RA FF 6/9/95 2 2006 2 2006
5 OH  Fultz Landfill Jackson Township 1 RA PRP 6/25/97 4 1998 4 1999
5 OH  Mound Plant (US DOE) Miamisburg 2 RI/FS FF 6/21/93 3 2000 3 2000
5 RI/FS FF 2/4/93 1 2003 1 2003
6 RI/FS FF 7/17/92 1 2001 1 2001
9 RI/FS FF 5/22/92 1 2006 1 2006
5 OH  Nease Chemical Salem 1 RI/FS PRP 1/27/88 1 1999 2 2000
5 OH  Ormet Corp. Hannibal 1 RA PRP 4/14/97 4 1998 4 2007
5 OH  Rickenbacker Air National Guard (USAF) Lockbourne 1 RI/FS FF 4/15/96 1 1999 1 1999
5 OH  Sanitary Landfill CO. (Industrial Waste Disposal) Dayton 1 RA PRP 4/16/96 4 1998 1 1999
5 OH  Skinner Landfill West Chester 2 RA PRP 6/18/96 1 2000 1 2000
5 OH  Van Dale Junkyard Marietta 1 RA PRP 4/2/97 2 2000 2 2000
5 OH  Wright-Patterson Air Force Base Dayton 12 RI/FS FF 8/31/95 4 1998 4 1999
5 Wi Better Brite Plating Co. Chrome and Zinc Shops DePere 2 RA F 8/5/91 1 1999 3 2000
5 WI  City Disposal Corp. Landfill Dunn 1 RA PRP 3/30/95 1 2029 1 2029
5 WI  Delavan Municipal Well #4 Delavan 1 RI/FS PS 9/28/90 1 1999 1 1999
5 WI  Janesville Ash Beds Janesville 1 RA PRP 9/9/96 4 2002 4 2002

A-45



Progress Toward Implementing Superfund: Fiscal Year 1998

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
5 WI  Janesvillle Old Landfill Janesville 1 RA PRP 9/9/96 4 2002 4 2002
5 Wi Lauer | Sanitary Landfill Menomonee Falls 1 RA PS 3/31/97 4 1998 4 1999
5 Wi Madison Metropolitan Sewerage District Blooming Grove 1 RA PRP 1/12/98 2 2000
5 Wi Master Disposal Service Landfill Brookfield 1 RA PRP 3/29/94 3 2027 3 2027
5 Wi Moss-American (Kerr-McGee Oil Co.) Milwaukee 1 RA PRP 5/19/95 1 2025 1 2025
5 WI  Muskego Sanitary Landfill Muskego 2 RA PRP 9/26/97 4 1998 1 2001
5 Wi National Presto Industries, Inc. Eau Claire 1 RA PRP 11/12/93 3 1999 3 1999
3 RA PRP 5/13/98 1 2000
5 Wi Oconomowoc Electroplating Co., Inc. Ashippin 1 RA F 5/12/94 1 1999 1 1999
2 RI/FS F 9/20/90 2 2006 2 2006
5 WI  Sheboygan Harbor & River Sheboygan 1 RI/FS PRP 4/11/86 2 1999 3 1999
5 WI  Stoughton City Landfill Stoughton 1 RA F 9/27/97 4 1998 1 1999
5 WI  Wheeler Pit La Prairie Township 1 RA PRP 5/21/92 4 2003 4 2003
6 AR Frit Industries Walnut Ridge 1 RA PRP 9/8/83 1 1998 1 2000
6 AR  Midland Products Ola/Birta 1 RA S 6/29/90 1 1999 1 1999
6 AR  Popile, Inc. El Dorado 1 RA F 9/27/94 1 2028 1 2028
6 AR  Vertac, Inc. Jacksonville RA PRP 9/26/94 4 1998 4 1998
RA PRP 7/30/97 4 1998 4 1998

A-46



Progress Toward Implementing Superfund: Fiscal Year 1998

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
5 RA PRP 7/30/97 4 1998 4 1998
6 LA American Creosote Works, Inc. (Winnfield) Winnfield 1 RA F 9/28/93 2 1999 4 2005
6 LA  Central Wood Preserving Slaughter 0 RI/FS F 9/4/98 4 1999
0 RI F 8/4/98 4 1999
6 LA Combustion, Inc. Denham Springs 1 RI/FS PS 10/25/88 1 1999 3 1999
6 LA  Delatte Metals Ponchatoula 1 RI/FS F 9/9/98 4 1999
6 LA Gulf Coast Vacuum Services Abbeville 1 RA PRP 6/2/97 1 2006 1 2006
6 LA Gulf State Utilities - North Ryan Street Lake Charles 1 RI/FS PRP 2/10/97 2 1999 2 1999
6 LA Highway 71/72 Refinery Bossier 0 FS F 8/8/97 3 1999 3 1999
0 RI F 6/26/97 3 1999 3 1999
1 RI/FS F 9/22/94 4 1999 4 1999
6 LA Louisiana Army Ammunition Plant Doyline 4 RI/FS FF 4/1/97 3 1998 2 1999
6 LA Old Inger Oil Refinery Darrow 1 RA S 4/25/86 2 2005 2 2002
4 RA S 12/5/97 2 2002
6 LA Petro-Processors of Louisiana, Inc. Scotlandville 1 RA PRP 6/30/87 4 1999 1 2002
1 RI/FS PRP 12/17/92 4 2000 4 2000
3 RA PRP 6/30/87 1 2001
3 RI/FS PRP 11/9/92 4 1999
6 LA Ruston Foundry Alexandria 1 RI/FS F 8/27/98 4 1999
6 NM AT & SF (Clovis) Clovis 1 RA PRP 8/7/89 2 2000 2 2000
6 NM AT & SF (Albuquerque) Albuquerque 1 RI/FS PRP 6/6/94 4 1998 4 1998
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6 NM  Cimarron Mining Corp. Carrizozo 1 RA F 8/13/91 1 1999 1 1999
2 RA F 12/20/91 4 1998 4 1998
6 NM  Espanola Wells Espanola 1 RI/FS S 9/9/96 3 1999 3 1999
6 NM  Fruit Avenue Plume Albuquerque 1 RIFS S 9/9/96 3 1999 3 1999
6 NM  Prewitt Abandoned Refinery Prewitt 1 RA PRP 1/16/95 4 2002 4 2002
6 NM  Rinchem Co. Inc. Albuquerque 1 RIFS PRP 10/1/95 4 1998 4 1998
6 NM  South Valley Albuquerque 5 RA PRP 4/24/92 1 2003 1 2003
6 RA PRP 6/18/95 3 2025 3 2025
6 NM  United Nuclear Corp. Church Rock 1 RA PRP 9/12/89 4 1999 4 1999
6 OK  Blackwell Zinc Blackwell 1 RA S 3/12/98 4 2002
6 OK  Double Eagle Refinery Co. Oklahoma City 1 RA F 9/30/97 3 1999 4 1999
6 OK  Hardage/Criner Criner 2 RA PRP 1/4/93 4 2010 4 2010
6 OK  Mosley Road Sanitary Landfill Oklahoma City 1 RA PRP 2/15/95 1 2000 1 2000
1 RA PRP 3/16/95 4 1999 2 2000
1 RA PRP 11/6/95 4 2000 4 2000
6 OK  National Zinc Corp. Bartlesville 1 RA PS 3/15/94 4 2000 4 2000
2 RA PS 12/18/97 4 2000
6 OK  Oklahoma Refining Co. (Pesses Chemical Co.) Cyril 1 RA S 7/28/97 1 2003 1 2003
6 OK RAB Valley Wood Preserving Panama 1 RI/FS F 9/27/94 4 1997 4 1997
6 OK  Sand Springs Petrochemical Complex Sand Springs 1 RA PRP 9/16/94 4 1998 4 1998
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6 OK  Tar Creek (Ottawa County) Ottawa County 1 RA S 5/24/96 1 2003 1 2003
2 RA F 9/22/97 1 2004 1 2004
2 RIFS F 8/25/94 4 2001 4 2001
2 RI F 3/20/95 1 1999 1 1999
6 OK  Tinker Air Force Base Oklahoma City 3 RIFS FF 10/16/95 4 1998 1 1999
4 RIFS FF 10/16/95 4 1998 1 1999
6 TX  ALCOA (Point Comfort)/ Lavaca Bay Point Comfort 1 RI/FS PRP 3/31/94 2 1999 1 2000
6 TX  Brio Refining Co., Inc. Friendswood 1 RA PRP 6/29/89 4 2002 4 2002
6 TX  Crystal Chemical Co. Houston 1 RA PRP 1/3/95 4 1999
6 TX  French, Ltd. Crosby 2 RA PRP 6/28/89 3 1998 1 2005
6 TX  Geneva Industries/ Fuhrmann Energy Houston 2 RA S 3/31/89 4 1999 4 2003
6 TX Hart Creosoting, Co. Jasper 1 RI/FS F 7/30/98 1 2000
6 TX  Jasper Creosoting Company, Inc. Jasper 1 RI/FS F 4/1/98 4 1999
6 TX  Koppers Co., Inc. (Texarkana Plant) Texarkana 1 RA PRP 3/3/96 1 1999 1 1999
1 RA PRP 9/3/98 4 2000
6 TX  Lone Star Army Ammunition Plant Texarkana 1 RI/FS FF 6/18/90 4 1998 4 1998
6 TX  Longhorn Army Ammunition Plant Karnack 2 RA FF 2/12/97 1 1999 1 1999
2 RA FF 10/25/96 4 1998 1 1999
2 RIFS FF 10/16/91 2 2000 2 2000
4 RIFS FF 10/16/91 2 2000 2 2000
6 TX  MOTCO, Inc. La Marque 1 RA PRP 12/30/88 1998 1998
2 RA PRP 12/13/93 4 1998 4 1998
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6 TX  North Cavalcade Street Houston 1 RA S 9/12/91 1 2009 1 2009
2 RA S 9/3/93 1 2000 1 2000
6 TX  Odessa Chromium #1 Odessa 2 RA S 9/27/89 3 1999 3 1999
6 TX  Odessa Chromium #2 (Andrews Highway) Odessa 2 RA S 3/30/90 1 1998 2 2000
3 RA PRP 4/18/93 1 1999 1 1999
6 TX  Pantex Plant (USDOE) Pantex Village 0 RI/FS FF 5/1/91 1 2001
6 TX  Petro-Chemical Systems, Inc. (Turtle Bayou) Liberty County 2 RA PRP 5/22/98 3 2000
2 RA PRP 5/22/98 2 2000
4 RA F 9/26/97 4 1999 2 2000
6 TX  RSR Corp. Dallas 4 RA PRP 2/6/98 4 1999
6 TX  Rockwool Industries Inc. Bell County 1 RI/FS F 9/30/98 3 1999
6 TX  Sol Lynn/ Industrial Transformers Houston 2 RA S 9/10/91 4 2004 4 2004
6 TX  South Cavalcade Street Houston 1 RA PRP 1/11/95 3 2025 3 2025
6 TX  Sprague Road Ground Water Plume Odessa 0 RI/FS F 9/12/97 3 1999 3 1999
6 TX  State Marine of Port Arthur Jefferson County 0 RI/FS F 6/22/98 2 2000
6 TX  Tex-Tin Corp. Texas City 1 FS F 3/6/97 1 1998 1 1999
6 TX  Texarkana Wood Preserving Co. Texarkana 1 RA S 10/23/97 2 1998
2 RA S* 10/23/97 2 1998
6 TX  United Creosoting Co. Conroe 3 RA S 9/17/93 1 1999 1 2000
3 RA S 9/17/93 4 1999 1 2000
7 1A Farmers' Mutual Cooperative Hospers 0 RA PS 1/9/96 3 2005 3 2005
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7 1A lowa Army Ammunition Plant Middletown 1 RI/FS FF 9/20/90 4 1998 4 1998
3 RIFS FF 7/22/97 4 1999 4 1999
7 1A Mason City Coal Gasification Plant Mason City 1 RI/FS PRP 10/1/91 4 1999 4 1999
7 1A Mid-America Tanning Co. Sergeant Bluff 1 RA F 9/30/98 4 2000
7 1A Peoples Natural Gas Co. Dubuque 1 RA PRP 3/29/94 4 2000 4 2000
7 1A Ralston Site Cedar Rapids 1 RIFS PRP 11/27/91 1 1999 2 1999
7 1A Red Oak City Landfill Red Oak 1 RA PRP 8/16/97 4 1998 3 1999
7 1A Shaw Avenue Dump Charles City 2 FS PRP 3/30/98 4 1999
7 1A Vogel Paint & Wax Orange City 1 RA PS 5/20/91 4 2000 4 2000
7 1A Waterloo Coal Gasification Plant Waterloo 1 RI/FS PRP 5/30/95 1 2000 4 2000
7 KS  29th & Mead Ground Water Contamination Wichita 1 RI/FS PS 9/27/89 1 2000 1 2000
7 KS  57th and North Broadway Streets Site Wichita Heights 1 RI/FS F 9/15/94 4 1998 2 1999
2 RA F 6/29/98 4 1998
7 KS  Ace Services Colby 1 RIFS F 7/23/96 3 1999 2 1999
7 KS  Cherokee County (Tar Creek, Cherokee County) Cherokee County 6 RI/FS PRP 9/30/98 4 1999
RA F 8/2/96 4 1999 4 1999
7 KS  Doepke Disposal (Holliday) Johnson County 1 RA PRP 3/6/95 2 1999 2 1999
7 KS  Fort Riley Junction City 1 RA FF 9/29/97 4 1998 4 1998
2 RIFS FF 1/22/92 4 1997 4 1997
3 RIFS FF 7/1/93 2 1999 2 1999
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4 RI/FS FF 4/11/97 4 2002 4 2002
7 KS  Obee Road Hutchinson 2 FS PS 10/17/96 2 2000 1 2000
7 KS  Pester Refinery Co. El Dorado 1 RA PS 11/1/94 2 2005 2 2005
7 KS  Sunflower Army Ammunition Plant DeSoto 1 RI/FS FF 10/1/95 4 2008 4 2008
7 KS  Wright Ground Water Contamination Wright 1 FS F 4/22/94 2 1999
7 MO  Big River Mine Tailings/ St. Joe Minerals Desloge 1 RI/FS PRP 1/29/97 4 1999 4 1999
2 RI/FS PRP 1/29/97 2 2001 2 2001
7 MO Lake City Army Ammunition Plant (Northwest Independence 1 RI/FS FF 8/1/87 4 2003 4 2003
1 RI/FS FF 8/3/90 4 2003 4 2003
2 RI/FS FF 4/21/92 4 1998 4 1998
3 RI/FS FF 6/27/90 1 1999 1 1999
4 RI/FS FF 9/30/92 3 1999 3 1999

7 MO Lee Chemical Liberty 1 RA PS 12/30/92 4 1999 4 2001
7 MO  Minker/Stout/Romaine Creek (Area 2: Fills 1 & 2) Imperial 1 RA MR 9/24/96 4 1998 4 1999
7 MO  Oronogo-Duenweg Mining Belt Jasper County 1 RI/FS MR 8/2/91 1 2000 1 2000
1 RI/FS F 4/24/90 1 1999 1 1999

2 RA F 8/2/96 4 2001 4 2001
3 RA F 4/1/97 1 1999 1 1999

7 MO  St. Louis Airport/ Hazelwood Interim Storage/ Futura St. Louis County 1 RI/FS FF 6/26/90 1 2001 1 2001
1 RA FF 9/1/98 4 2004
2 RA FF 9/1/98 4 2004
7 MO  Times Beach Site Times Beach 2 RA MR 6/30/97 4 1998 4 1998
7 MO Valley Park TCE Valley Park 1 RA PS 9/29/98 4 2009
1 RA PS 9/22/98 1 2000
2 RI/FS S 4/17/97 2 2000 2000
7 MO  Weldon Spring Quarry (USDOE/ Army) St. Charles County 1 RA FF 4/8/96 4 2002 4 2002
1 RA FF 4/10/95 4 2002 4 2002
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1 RA FF 10/26/95 4 2002 4 2002
1 RA FF 9/4/95 4 2002 4 2002
2 RA FF 1/1/96 4 2002 4 2002
2 RA FF 4/23/97 4 2002 4 2002
3 RA FF 7/31/95 4 2002 4 2002
3 RA FF 9/5/95 4 2002 4 2002
3 RA FF 4/8/96 4 2002 4 2002
3 RA FF 12/21/96 4 2002 4 2002
3 RA FF 7/12/95 4 2002 4 2002
5 RI/FS FF 10/24/91 4 1998 4 1998
6 RI/FS FF 5/18/95 4 1999 4 1999
7 MO  Weldon Springs Ordnance Works St. Charles County 1 RA FF 12/26/97 3 2000
2 RI/FS FF 6/30/96 4 1998 2 1999
7 MO  Westlake Landfill Bridgeton 1 RI/FS PRP 3/3/93 4 1998 2 2000
2 RI/FS PRP 12/14/94 1 1999 2 2000
7 NE  10th Street Site Columbus 1 RA F 2/23/95 4 1998 4 2002
7 NE  Cleburn Street Well Grand Island 1 RA F 12/15/97 1 2000
2 RA F 12/15/97 1 2000
3 RA F 9/15/97 4 1998 3 1999
4 RA F 9/15/97 4 1998 3 1999
5 RI/FS PRP 6/13/97 2 1999 2 1999
7 NE  Cornhusker Army Ammunition Plant Hall County 1 RA FF 8/11/97 4 1999 4 1999
2 RI/FS FF 12/1/94 2 1998 2 1998
7 NE  Hastings Ground Water Contamination Hastings 3 RA PRP 9/28/95 3 1999 3 1999
4 RA FF 8/12/96 4 1998 3 1999
5 RI/FS F 9/30/93 4 1999 1 2000
9 RA PRP 9/27/95 3 1998 1 2000
12 RI/FS F 8/31/90 2 1999 2 2000
13 RA F 7/25/96 2 2008 2 2008
14 RI/FS FF 9/30/91 1 2001 1 2001
14 RI/FS FF 6/15/86 1 2001 1 2001
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15 RIFS PRP 7/19/95 1 2011 1 2011
16 RIFS FF 2/11/91 1 2007 1 2007
19 RIFS F 3/22/85 4 1999 1 2000
7 NE  Nebraska Ordnance Plant (Former) Mead 3 RI/FS FF 2/8/95 1 2000 3 2002
7 NE  Sherwood Medical Co. Norfolk 1 RA PRP 7/10/98 2 2000
2 RA PRP 7/10/98 2 2000
8 CO Air Force Plant PJKS Watertown 1 RIFS FF 2/7/89 4 2000 4 2000
8 CO California Guich Leadville 0 RI F 12/18/92 3 1996 3 1996
4 RA PRP 7/28/98 1 2000
5 RI/FS PRP 8/29/94 4 1998 4 1998
6 RIFS F 8/26/94 4 1999 4 1999
7 RIFS PRP 8/26/94 1 1999 1 1999
8 RIFS PRP 8/26/94 2 1999 2 1999
9 RIFS PRP 8/26/94 4 1998 1 1999
10 RA PRP 7/15/98 1 1999

12 RIFS PRP 8/26/94 4 2001 4 2001
8 CO Central City - Clear Creek Idaho Springs 3 RA S 9/29/93 4 1998 4 1999
3 RA S 9/29/93 4 2000 4 2000
3 RA S 9/29/93 4 1999 4 1999
3 RA F 9/26/96 4 2007 4 2007
3 RA PRP* 5/22/98 4 2000 1 1999
3 RA PRP 11/17/97 4 1999
3 RA PRP 9/17/98 1 1999
8 CO Chemical Sales Co. Commerce City 1 RA S 9/1/98 4 1999
8 CO Denver Radium Site Denver 8 RA PRP 3/31/93 4 1998 2 1999
8 CO Eagle Mine Minturn/Redcliff 1 RA PS 9/1/88 2 1999 2 1999
8 CO Lincoln Park Canon City 1 FS F 3/11/92 4 1998 2 1999
8 CO  Lowry Landfill Arapahoe County 0 RA PRP 1/17/95 4 1999 4 1999
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1 RA PRP 3/12/97 4 1998 1 1999
1 RA PRP 8/22/96 4 1998 1 1999
1 RA PRP 9/11/98 2 1999
8 CO Rocky Flats Plant (USDOE) Golden 6 RI FF 4/19/91 4 1998 2 1999
7 RI FF 6/8/90 4 2003 4 2003
13 RI FF 5/15/92 4 1999 4 1999
16 RI FF 9/24/91 4 1999 4 1999
8 CO  Rocky Mountain Arsenal Adams County 3 RA FF 12/9/96 4 2000 4 2000
3 RA FF 12/9/96 3 1998 4 1999
3 RA FF 9/26/97 1 2001 2 2000
3 RA FF 12/9/96 4 2008 4 2008
3 RA FF 12/9/96 4 2008 4 2008
3 RA FF 12/9/96 4 2008 4 2008
3 RA FF 8/19/97 2 1999 2 1999
3 RA FF 12/9/96 4 1998 4 2008
3 RA FF 12/9/96 1 2001 4 2008

3 RA FF 12/16/97 4 2011
3 RA FF 1/19/98 4 2008
3 RA FF 6/2/98 2 2000
3 RA FF 6/2/98 2 2000
3 RA FF 7/10/98 3 1999
3 RA FF 1/19/98 2 1999
4 RA FF 12/9/96 4 2008 4 2008
4 RA FF 12/9/96 4 2008 4 2008
4 RA FF 12/9/96 4 2008 4 2008
4 RA FF 12/9/96 4 2000 4 2000
4 RA FF 8/31/98 2 1999
15 RA FF 1/1/90 4 1999 4 1999
26 RA FF 11/15/91 1 1998 4 1999
26 RA FF 4/14/94 1 1998 4 1999
26 RA FF 5/1/94 1 1998 4 1999
27 RA FF 3/31/95 4 1998 4 1999
8 CO  Summitville Mine Rio Grande County 0 RA F 6/7/95 4 1999 4 1999
0 RI/FS F 5/11/93 4 1998 3 2001

0 RI/FS S 9/11/97 3 2001 3 2001
1 RA F 6/7/95 4 1999 4 1999
1 RA F 7/11/96 4 1998 4 1999
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2 RA F 6/7/95 4 1999 4 1999
3 FS F 9/21/94 1 1999 1 1999
8 MT  Anaconda Co. Smelter Anaconda 7 RA PRP 5/19/94 3 2000 3 2000
8 MT  East Helena Site East Helena 1 RA PRP 3/31/92 2 2002 2 2002
2 RIFS PRP 12/30/88 3 1998 1 2000
8 MT  Idaho Pole Co. Bozeman 1 RA PRP 6/29/95 1 2002 1 2002
1 RA PRP 8/22/96 1 2007 1 2007
8 MT  Libby Ground Water Contamination Libby 2 RA PRP 10/18/89 4 2010 4 2010
8 MT  Milltown Reservoir Sediments Milltown 2 FS PRP 2/2/90 4 1999 4 1999
3 RIFS PRP 717195 4 1999 4 1999
8 MT  Montana Pole and Treating Butte 1 RA PRP 4/18/96 1 2014 1 2014
8 MT  Silver Bow Creek/Butte Area Silver Bow/Deer Lodge 1 RA F 8/13/98 1 2008
4 RA PRP 6/30/92 2 2002 2 2002
7 RA PRP 4/9/97 1 2022 1 2022
12 RA FE 5/18/94 2 2002 2 2002
8 SD  Ellsworth Air Force Base Rapid City 11 RA FF 4/29/97 4 1999 4 1999
8 UT  Hill Air Force Base Ogden 1 RIFS FF 6/28/91 1 1999 1 1999
2 RA FF 9/30/96 4 1999 4 2001
3 RA FF 12/23/96 4 1998 1 1999
5 RIFS FF 8/13/91 1 1999 1 1999
8 RIFS FF 5/3/95 2 2002 2 2002
8 UT  Kennecott (North Zone) Magna 1 RIFS PRP 9/22/93 3 1998 1 1999
8 RIFS PRP 6/16/97 4 1998 4 1999
8 UT  Kennecott (South Zone) Copperton 0 RI/FS PRP 9/22/93 3 1998 1 1999
2 RIFS PRP 7/29/94 4 1998 4 2000
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8 UT  Midvale Slag Midvale 1 RA S 7/6/98 1 1999
2 RI/FS F 9/5/97 1 1999 1 1999
8 UT  Monticello Mill Tailings (USDOE) Monticello 1 RA FF 6/7/97 4 1999 4 1999
2 RA FF 5/13/94 4 1998 3 1999
2 RA FF 9/20/96 2 1999 2 1999
2 RA FF 7/17/98 3 1999
8 UT  Monticello Radioactively Contaminated Properties  Monticello 2 RA FF 11/9/90 2 1999 2 1999
6 RA FF 10/1/87 2 1999
7 RA FF 9/25/95 2 1999
8 RA FF 5/23/95 3 1999
8 UT  Murray Smelter Murray City 0 FS FE 1/18/94 1 1998 1 1998
8 UT  Ogden Defense Depot Ogden 4 RA FF 9/28/98 4 1998
8 UT  Richardson Flat Tailings Summit County 1 RI/FS PRP 9/29/89 3 1999 1 2000
8 UT  Sharon Steel Corp. (Midvale Tailings/Smelters) Midvale 1 RA S 5/18/95 1 1999 1 1999
2 RA S 9/20/94 4 1999 4 1999
2 RA S 8/29/98 1 1999 1 1999
8 UT  Tooele Army Depot (North Area) Tooele 4 RI/FS FF 7/15/93 2 1999 2 1999
9 RI/FS FF 1/2/92 2 2000 2 2000
8 WY  F.E. Warren Air Force Base Cheyenne 3 RA FF 11/1/96 4 2000 4 2000
3 RA FF 3/21/97 4 2000 4 2000
6 RI/FS FF 3/9/94 4 2000 4 2000
7 RI/FS FF 3/23/94 2 2000 2 2000
10 RI/FS FF 1/1/94 4 2000 4 2000
9 AZ  Apache Powder Co. St. David 1 RA PRP 2/5/97 4 1998 2 2000
9 AZ  Hassayampa Landfill Hassayampa 1 RA PRP 1/22/96 4 1998 1 1999
9 AZ  Indian Bend Wash Area Scottsdale/Tmpe/Phnx 2 RA PRP 6/30/92 4 1998 4 1999
2 FS PRP 6/27/97 1 1999 1 1999
5 RA PRP 3/29/96 4 1998 3 1999
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6 RA PRP 2/8/94 4 1999 4 1999
6 RA PRP 7/11/94 4 1998 1 1999
7 RA F 5/31/95 4 1998 1 1999
7 RI F 9/26/90 4 1998 1 1999
9 AZ  Luke Air Force Base Glendale 1 RI/FS FF 9/27/90 1 1999 1 1999
2 RA FF 4/10/95 4 1999 4 1999
9 AZ  Phoenix-Goodyear Airport Area Goodyear 1 RA PRP 7/31/98 2 1999
9 AZ  Quality Printed Circuits Phoenix 1 RI/FS F 6/18/97 4 1998 2 1999
9 AZ  Tucson International Airport Area Tucson 1 RI/FS F 1/15/98 3 2000
9 AZ  Williams Air Force Base Chandler 2 RA FF 12/30/92 3 1999 3 1999
6 RI FF 1/1/98 1999
9 AZ  Yuma Marine Corps Air Station Yuma 1 RI/FS FF 9/30/91 2 1999 2 1999
9 CA  Aerojet General Corp. Rancho Cordova 1 RI/FS PRP 9/8/88 4 2003 4 2003
9 CA  Atlas Asbestos Mine Fresno County 1 RA PRP 6/22/94 4 1999 4 1999
9 CA  Barstow Marine Corps Logistics Base (Nebo Area) Barstow 7 RI/FS FF 9/28/90 2 2000 2 2000
9 CA  Brown & Bryant, Inc. (Arvin Plant) Arvin 1 RA F 9/27/96 1 1999 1 1999
2 RI/FS F 9/30/92 3 1999 3 1999
9 CA  Camp Pendleton Marine Corps Base San Diego County 3 RI/FS FF 9/28/90 4 1998 1 1999
9 CA  Castle Air Force Base Merced 1 RI/FS FF 7/21/89 4 1999 3 2000
4 RI/FS FF 12/16/92 1 1999 1 2000

5 RA FF 3/1/97 4 2000 3 2001

5 RA FF 6/2/97 4 2000 3 2001
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9 CA  Concord Naval Weapons Station Concord 1 RI/FS FF 2/2/95 4 1999 4 1999
2 RI/FS FF 11/21/94 4 1999 4 1999
3 RI/FS FF 2/14/95 2 1999 2 1999
9 CA  Cooper Drum Co. South Gate 1 RI/FS F 8/12/93 1 2002 1 2002
9 CA  Crazy Horse Sanitary Landfill Salinas 1 RI/FS EP 9/18/93 2 2002 2 2002
9 CA  Del Amo Facility Los Angeles 1 RI/FS MR 5/7/92 1 2000 1 2000
9 CA  Edwards Air Force Base Kern County 1 RI/FS FF 9/26/90 4 2004 4 2004
2 RI/FS FF 9/26/90 4 1998 1 1999
3 RI/FS FF 12/18/92 1 1999 1 1999
5 RI/FS FF 6/21/94 2 2001 2 2001
7 RI/FS FF 6/3/94 4 1999 4 1999
8 RI/FS FF 7/16/96 3 2003 3 2003
9 RI/FS FF 7/16/96 1 2002 1 2002
10 RI/FS FF 7/16/96 2 2002 2 2002
11 RI/FS FF 7/16/96 1 2003 1 2003
9 CA  El Toro Marine Corps Air Station El Toro 0 RI/FS FF 9/28/90 4 1998 1 1999
1 RI/FS FF 9/28/90 4 1999 4 1999
3 RI/FS FF 9/28/90 3 1999 3 1999
4 RI/FS FF 9/28/90 2 1999 2 1999
5 RI/FS FF 9/28/90 4 1998 1 1999
8 RI FF 9/28/90 2 2000 2 2000
9 CA  Fairchild Semiconductor/Camera & (South San South San Jose 1 RA PRP 12/11/96 2 2030 2 2030
2 RA PRP 4/4/95 2 2030 2 2030
9 CA  FortOrd Marina 1 RA FF 9/29/95 4 1998 4 1999
2 RA FF 5/17/97 2 1999 2 2001
7 RA FF 5/31/97 4 1998 4 1999
9 CA  Fresno Municipal Sanitary Landfill Fresno 1 RA PRP 6/10/98 4 2001
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9 CA  Frontier Fertilizer Davis 1 RI/FS F 8/2/93 3 1999 3 2000
9 CA  GBF, Inc., Dump Antioch 1 RI/FS PS 7/28/93 4 1998 1 1999
9 CA  George Air Force Base Victorville 2 RI/FS FF 9/21/90 4 1999 4 1999
3 RA FF 4/29/96 4 2000 2000
9 CA  Hunter's Point Annex San Francisco 3 RI/FS FF 9/28/90 3 1999 3 1999
4 RI/FS FF 10/1/90 4 1998 2 1999
5 RI/FS FF 1/22/91 2 2000 2 2000
6 RI/FS FF 9/28/90 3 1999 2 2000
9 CA  Intel Corp. (Mountain View Plant) Mountain View 1 RA PRP 12/11/96 2030 2030
2 RA PRP 4/17/95 2 2030 2 2030
9 CA  Iron Mountain Mine Redding 3 RA F 8/23/94 1 1999 1 1999
5 RI/FS F 9/18/96 4 2002 4 2002
6 RI/FS F 9/29/96 4 2002 4 2002
9 CA  J.H. Baxter & Co. Weed 1 RA PRP 7/16/92 1 1999
2 RA PRP 9/11/98 4 1999
9 CA  Jasco Chemical Corp. Mountain View 1 RA PRP 7131/96 1 1999 1 1999
9 CA  Jet Propulsion Laboratory (NASA) Pasadena 1 RI/FS FF 12/23/92 1 2000 1 2000
2 RI/FS FF 7/7/93 4 1999 4 1999
3 RI/FS FF 4/29/94 1 2000 1 2000
9 CA  Koppers Co., Inc. (Oroville Plant) Oroville 1 RA PRP 9/17/93 4 1998 1 1999
1 RA PRP 9/17/96 4 2000 4 2000
9 CA  LEHR/OId Compus Landfill (USDOE) Davis 1 RI/FS FF 9/30/94 4 2002 4 2002
9 CA  Lawrence Livermore National Laboratory Livermore 0 RI/FS FF 6/29/92 1 2001 1 2001
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6 RI FF 6/30/92 3 2000 3 2000
9 CA  Lawrence Livermore National Laboratory (USDOE) Livermore 1 RA FF 8/5/92 4 2003 4 2003
9 CA  Lorentz Barrel & Drum Co. San Jose 1 RA F 714196 4 1998 4 2001
9 CA  Louisiana-Pacific Corp. Oroville 1 RA PRP 12/28/92 4 1998 1 1999
9 CA  March Air Force Base Riverside 1 RI/FS FF 9/27/90 3 1999 3 1999
3 RIFS FF 8/6/91 4 1998 4 1998
4 RIFS FF 1/24/92 4 2000 4 2000
9 CA  Mare Island Naval Shipyard Vellejo 0 RI/FS FF 10/23/90 4 1998 1 1999
9 CA  Mather Air Force Base (AC & W Disposal Site) Sacramento 1 RA FF 9/15/97 4 2000 4 1999
1 RA FF 7121197 4 2000 1 1999
3 RA FF 6/21/94 3 1999 1 1999
9 CA  McClellan Air Force Base (Ground Water Sacramento 1 RA FF 3/17/98 2 2000
4 RI FF 7/21/89 2 2000 2 2000
5 RI FF 8/21/90 2 2000 2 2000
6 RI FF 11/23/92 2 2000 2 2000
7 RI FF 9/27/96 2 2000 2 2000
8 RI FF 1/13/93 2 2000 2 2000
9 RI FF 7/21/89 2 2000 2 2000

11 FS FF 3/30/98 1 2001
9 CA  McColl Fullerton 1 RA S 6/11/84 4 1998 1 1999
9 CA  McCormic and Baxter Creosoting Co. Stockton 1 RI/FS F 6/30/92 3 1999 3 1999
2 RIFS F 3/24/93 4 1998 3 1999
3 RIFS F 9/28/94 4 1998 3 1999
9 CA  Moffett Naval Air Station Sunnyvale 1 RA FF 8/19/97 4 1998 2 1999
5 RA FF 8/1/97 4 2000 4 2000
6 RIFS FF 8/8/89 2 1999 2 1999
7 RIFS FF 8/8/89 1 1999 1 1999

A-61



Progress Toward Implementing Superfund: Fiscal Year 1998

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
9 CA  Montrose Chemical Corp. Torrance 3 RI/FS F 8/14/97 4 1998 1 1999
9 CA  National Semiconductor Corp. Santa Clara 1 RA PS 9/11/91 4 1998 4 2008
9 CA  Newmark Ground Water Contamination San Bernadino 1 RA F 9/18/95 4 1998 4 2001
2 RA F 9/5/96 2 1999 2 2000
3 RIFS F 2/9/94 4 1999 4 2000
9 CA  Presidio of San Francisco San Francisco 0 RI/FS FF 9/4/98 4 1999
9 CA  Purity Oil Sales, Inc. Malaga 2 RA PRP 3/17/98 1 2000
9 CA  Ralph Gray Trucking Co. Westminster 2 RI/FS F 6/19/93 1 1999 4 1999
9 CA  Raytheon Corp. Mountain View 1 RA PRP 12/11/96 2 2030 2 2030
2 RA PRP 2/28/95 2 2030 2 2030
9 CA  Sacramento Army Depot Sacramento 1 RA FF 6/24/96 4 1999 4 2001
2 RA FF 2/16/90 4 1999 4 2001
2 RA FF 6/26/96 4 1999 4 2001
9 CA  San Fernando Valley (Area 1) Los Angeles 1 RI/FS PRP 2/18/94 4 1998 1 1999
1 RI PRP 2/18/94 4 1998 1 1999
1 RIFS F 8/16/85 3 2000 4 2003
3 RA PRP 11/22/93 4 1998 1 1999
3 RA PRP 11/22/93 4 1998 1 1999
3 RA PRP 9/30/97 2 2000 2 2000
9 CA  San Fernando Valley (Area 2) Los Angeles/Glendale 1 RI/FS S 8/16/85 4 2000 4 2003
3 RA PRP 10/17/97 3 1999
9 CA  San Fernando Valley (Area 3) Glendale 1 RI/FS S 8/16/85 3 2000 4 2003
9 CA  San Fernando Valley (Area 4) Los Angeles 1 RI/FS S 8/16/85 3 2000 4 2003
2 RIFS F 9/28/92 4 1998 4 2003
9 CA  San Gabriel Valley (Area 1) El Monte 0 RIFS F 6/13/84 4 2000 4 2000
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1 RI/FS PRP 3/16/95 4 1999 4 1999
5 RI/FS PRP 7/25/95 2 2000 2 2000
9 CA  Selma Treating Co. Selma 1 RA F 7/22/92 1 1999 4 1999
2 RA F 9/29/92 2014 4 2014
9 CA  Sharpe Army Depot Lathrop 1 RA FF 5/30/95 4 1999 4 2000
2 RA FF 7/1/98 4 2000
9 CA  South Bay Asbestos Area (Alviso Dumping Area)  Alviso 1 RA PRP 10/15/93 4 1998 4 1999
9 CA  South Bay Basin Silicon Valley 1 RI/FS F 1/28/87 4 1998 1 1999
9 CA  Stoker Company Imperial 1 RI/FS F 5/1/92 4 2000 4 2000
9 CA  Stringfellow Glen Avon Heights 5 RI/FS S 10/1/90 2 2002 2 2002
9 CA  Sulphur Bank Mercury Mine Clear Lake 1 RI/FS F 9/28/90 4 2000 4 2000
2 RI/FS F 11/18/91 2 2000 2 2000
3 RI/FS EP 9/28/90 2 2000 2 2000
9 CA  T.H. Agriculture & Nutrition Co. (Thompson- Fresno 1 RI/FS PS 2/6/87 4 1998 1 1999
9 CA  Tracy Defense Depot Tracy 2 RA FF 8/12/93 4 1998 2 2000
9 CA  Travis Air Force Base Solano County 1 RA FF 1/31/98 4 2003
2 RI/FS FF 4/1/94 4 1999 4 1999
3 RI/FS FF 6/10/95 4 2003 4 2003
4 RI/FS FF 6/10/95 4 2003 4 2003
9 CA  Treasure Island Naval Station San Francisco 1 RI/FS FF 7/12/91 1 1999 1 1999
2 RI/FS FF 7/12/91 4 1999 4 1999
9 CA  Tustin Marine Corpe Air Station Tustin 1 RI/FS FF 8/30/95 2 2000 2 2000
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3 RIFS FF 7/15/96 4 1999 4 1999
9 CA  United Heckathorn Co. Richmond 1 RA PRP 5/8/98 2 1999
9 CA  Watkins-Johnson Co. (Stewart Division) Scotts Valley 1 RA PRP 7/16/91 1 1999 1 1999
9 CA  Western Pacific Railroad Co. Oroville 1 RA PRP 7/15/98 2 1999
9 CA  Westinghouse Electric Corp. (Sunnyvale Plant) Sunnyvale 1 RA PRP 3/19/97 4 1998 1 1999
9 HI Del Monte Corp. (Oahu Plantation) Honolulu County 1 RI/FS PRP 9/28/95 3 1999 4 2000
9 HI Naval Computer & Telecommunications Area Oahu RI/FS FF 4/26/95 4 2000 4 2000
9 HI Pearl Harbor Naval Complex Pearl Harbor 1 RI/FS FF 9/30/93 4 2000 4 2000
2 RIFS FF 9/30/93 4 2000 4 2000
3 RIFS FF 9/30/93 4 2000 4 2000
4 RIFS FF 9/30/93 1 1999 1 1999
5 RIFS FF 9/30/93 1 1999 1 1999
6 RIFS FF 9/30/93 1 1999 1 1999
7 RIFS FF 9/30/93 1 1999 1 1999
8 RIFS FF 9/30/93 2 1999 2 1999
9 RIFS FF 9/30/93 2 1999 2 1999
10 RIFS FF 8/23/94 2 1999 2 1999
11 RIFS FF 8/1/95 2 1999 2 1999
9 NV  Carson River Mercury Site (Trust Territories PC) Lyon/Churchill County 1 RA F 9/30/96 1 1999 1 1999
2 RIFS F 9/28/90 1 2002 1 2002
10 AK  Adak Naval Air Station Adak 2 RI/FS FF 5/6/96 1 1999 1 1999
10 AK  Elmendorf Air Force Base Greater Anchorage 2 RA FF 5/5/95 4 1998 1 1999
3 RA FF 4/27/98 1 1999
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10 AK  Fort Richardson (USARMY) Anchorage 4 RIFS FF 9/12/96 2 1999 4 1999
10 AK  Fort Wainright Fairbanks N Star Borough 1 RA FF 9/30/97 4 1999
2 RA FF 3/31/197 1 1999 1 1999
3 RA FF 5/30/96 4 1999 4 1999
5 RIFS FF 1/17/95 2 1999 2 1999
10 AK  Ketchikan Pulp Company Ketchikan 1 RI/FS PRP 7121197 4 1999 4 1999
2 RIFS PRP 9/19/95 1 1999 1 1999
10 AK Standard Steel and Metals Salvage Yard Anchorage 1 RA FF 4/23/98 2 1999
10 ID Blackbird Mine Lemhi County 1 RIFS PRP 11/18/94 1 2001 1 2001
10 ID Bunker Hill Mining & Metal lurgical Smelterville 1 RA PRP 9/27/94 1 2000 2001
2 RA F 4/13/95 1 2002 1 2002
10 ID Idaho National Engineering Lab (USDOE) Idaho Falls 2 RA FF 2/11/94 4 1996 4 1996
3 RIFS FF 10/10/95 4 1999 4 1999
6 RA FF 4/6/98 2 2000
7 RIFS FF 3/17/95 4 1999 4 1999
10 RIFS FF 4/2/197 1 2000 1 2000
11 RIFS FF 6/17/97 1 2000 1 2000
13 RIFS FF 11/14/96 4 2000 4 2000
15 RA FF 11/15/95 2 2002 2 2002
16 RI/FS FF 11/6/95 4 2003 4 2003
18 RA FF 12/7/94 1 2000 1 2000

25 RIFS FF 12/1/93 3 2001 3 2001
10 ID Kerr-McGee Chemical Corp. (Soda Springs Plant) Soda Springs 1 RA PRP 7117197 1 2010 1 2010
10 ID Pacific Hide & Fur Recycling Co. Pocatello 2 RA PRP 8/23/96 2 1999 2 1999
10 OR Fremont Nat. Forest Uranium Mines (USDA) Lakeview 2 RI/FS FF 4/24/95 1 1999 1 1999
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10 OR Gould, Inc. Portland 1 RA PRP 3/2/92 4 2001 4 2001
10 OR McCormick & Baxter Creos. Co. (Portland) Portland 1 RI/FS PRP 9/29/95 2 1999 2 1999
1 RA S 6/1/96 4 1999 4 1999
1 RIFS F 8/8/96 3 1999 3 1999
2 RA S 9/24/97 4 2000 4 2000
10 OR Teledyne Wah Chang Albany 1 RA PRP 6/23/97 2 1998 2 1998
3 RA PRP 9/29/97 4 1999 4 1999
10 OR Umatilla Army Depot (Lagoons) Hermiston 1 RA FF 2/15/94 4 1998 2 1999
2 RA FF 6/20/94 4 1998 2 1999
3 RA FF 9/14/95 1 2026 1 2026
4 RA FF 11/6/95 1 2001 1 2001
6 RA FF 11/6/95 4 1998 2 1999
7 RA FF 6/21/96 1 1999 3 1999
10 WA Bangor Naval Submarine Base Silverdale 1 RA FF 6/17/96 3 1998 1 1999
2 RA FF 9/13/94 4 1999 4 1999
6 RA FF 4/16/96 4 1998 1 1999
8 RI/FS FF 4/4/197 4 1999 4 1999
10 WA Bangor Ordnance Disposal Bremerton 1 RA FF 3/5/93 3 1999 3 1999
2 RA FF 11/1/97 3 1999
10 WA Boomsnub/Airco Vancover 1 RI/FS F 3/27/95 3 1999 4 1999
2 RA F 1/13/98 1 2002
10 WA Colbert Landfill Colbert 1 RA MR 8/28/89 4 1998 1 1999
10 WA Commencement Bay, Near Shore/Tide Flats Pierce County 1 RA PS 6/30/89 4 1995 4 1995
4 RA PS 11/21/91 1 2000 1 2000
5 RA PS 1/16/90 1 2000 1 2000
6 RA PS 12/17/93 1 1999 4 1999
7 RA PS 4/11/91 1 2000 1 2000
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9 RA PS 7131/92 1 1999 1 2000
11 RA PRP 6/25/93 4 1998 1 1999
19 FS PRP 10/4/94 3 2000 3 2000
20 RA PRP 9/17/98 1 2005
22 RA PRP 12/21/93 3 2002 3 2002
10 WA Commencement Bay, South Tacoma Channel Tacoma 4 RA PRP 3/16/98 3 1999
10 WA Fairchild Air Force Base (4 Waste Area) Spokane County 2 RA FF 3/7/94 4 1998 1 1999
4 RI FF 5/31/95 2 1999 4 1999
10 WA Fort Lewis Logistics Center Tillicum 1 RA FF 1/15/92 4 1998 1 1999
2 RA FF 2/1/96 2 1999 2 2001
3 RA FF 1/11/96 4 1998 1 1999
4 RI/FS FF 8/18/98 1 2000
10 WA Hanford 100-Area (US DOE) Benton County 2 RA FF 6/14/96 4 2003 4 2003
3 RA FF 11/25/96 3 2001 3 2001
4 RA FF 7/15/96 3 2001 3 2001
7 RA FF 9/23/97 4 2003 4 2003
8 RI/FS FF 10/12/90 1 1999 2 1999
9 RI/FS FF 10/12/90 1 1999 2 1999
13 RI/FS FF 6/30/93 1 1999 2 1999
17 RI/FS FF 8/17/95 1 1999 2 1999
27 RI/FS FF 4/20/95 1 1999 2 1999
28 RI/FS FF 5/24/93 1 2000 1 2000
10 WA Hanford 200-Area (US DOE) Benton County 1 RI/FS FF 5/15/89 4 1999 4 1999
2 RI/FS FF 8/31/92 2 2001 2 2001
11 RI/FS FF 1/31/94 2 2000 2 2000
12 RA FF 3/31/97 1 2004 1 2004
13 RA FF 8/26/96 4 2001 4 2001
14 RA FF 8/19/98 1 2000
10 WA Hanford 300-Area (US DOE) Benton County 1 RA FF 717197 2 2001 2 2001
3 RI/FS FF 3/31/95 2 2000 2 2000

A-67



Progress Toward Implementing Superfund: Fiscal Year 1998

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES, AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1998

PREVIOUS PRESENT
OPERABLE COMPLETION COMPLETION

RG ST SITE NAME LOCATION UNIT ACTIVITY LEAD FUNDING START SCHEDULE SCHEDULE
10 WA Harbor Island (Lead) Seattle 1 RA PRP 8/26/97 2 1999 2 1999
8 RI/FS F 9/7/88 2 1999 2 1999
10 WA Jackson Park Housing Complex (US Navy) Kitsap County 1 RI/FS FF 7/1/95 3 1998 3 1999
2 RI/FS FF 7/1/95 1 1999 3 1999
10 WA Naval Undersea Warfare Engineering Stn. (4 Waste Keyport 2 RA FF 5/31/95 3 2000
10 WA Northwest Transformer (South Harkness St.) Everson 1 RA PRP 9/30/92 2 2002 2 2002
10 WA OeserCo Bellingham 1 RI/FS F 9/30/98 3 2000
10 WA Pacific Sound Resources Seattle 1 RI/FS PRP 9/29/94 2 1999 2 1999
2 RI/FS F 5/18/95 2 1999 2 1999
10 WA Palermo Well Field Ground Water Contamination =~ Tumwater 1 RI/FS F 6/5/97 4 1999 4 1999
10 WA Puget Sound Naval Shipyard Complex Bremerton 1 RA FF 1/26/98 1 1999
2 RI/FS FF 1/26/94 2 1999 2 1999
4 RA FF 6/18/97 1 1999 1 1999
10 WA Queen City Farms Maple Valley 1 RA PRP 7/27/95 3 1999 3 1999
10 WA Tulalip Landfill Marysville 2 RA PRP 5/6/98 1 2001
10 WA Vancouver Water Station #4 Contamination Vancouver 1 RI/FS F 4/2/92 3 1999 3 1999
10 WA  Wycoff Co./Eagle Harbor Bainbridge Island 1 RA F 77195 1 1999 1 1999
2 RI/FS F 9/16/92 2 1999 3 1999
3 RA PRP 4/25/97 4 1999 4 1999
4 RA F 2/15/95 4 2000 4 2000
4 RA F 7/3/96 2 1999 1 2001
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